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fact or opinion in support of any finding in the record. (Tr Vill, pg 1870, 1 8 —15.) The

Company responded that the aftidavit was essentially duplicative of content already in

the record in the form of a letter to the Commission in support of a motion for protective

order, and was proffered in support of a procedural issue. (Tr. VIII, pg. 1870, 1. 18 —20.)

The Company further responded that it was the Commission*s practice to allow aAidavits

in support of motions of this nature. (Tr VIII, pg. 1870, l. 20 —22 ) For the reasons cited

by FOE, the objection is sustained The affidavit will not be admitted.

Fifth, counsel for FOE also placed a continuing objection in the record regarding

the ORS' refusal to make ORS Director Dukes Scott testify regarding the conduct of the

ORS and its process for reaching its position in this docket. During the course of this

proceeding, Ms. Greenlaw had attempted to compel the testimony of Mr. Scott through

the issuance of a subpoena. ORS moved to quash the subpoena and the Commission,

afier much discussion and careful consideration, granted the motion to quash. (Tr. VIII,

p. 1794, I. I —p. 1795, I 3 ) Counsel for FOE was heard at length in regard to the motion

to quash, and FOE's later continuing objection failed to raise any new issues which

would alter the Commission's earlier ruling. For this reason, FOE's oh)ection to the ORS

testimony is overruled.

Sixth, SCEJEG objects to the admissibility of composite Exhibit 8 as being

hearsay. The Exhibit was presented by Mr. John Hartz, Chair of the John Bachman

Group of the Sierra Club, during his public testimony. (Tr. V, p. 1057-1059.) The

Exhibit consists of three documents: I) a press release describing the activities of the

John Bachman Group of the Sierra Club; 2) a resolution by that same group opposing the
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construction of new nuclear plants; and 3) a document entitled "The Basics of Nuclear

Power. " We admit items 1 and 2 mto the evidence of the case, since Mr. Hartz said

dunng the hearing that he prepared these documents. (Tr. V, p. 1059, !. 4-7.)

Accordingly, these were his statements made available by him in the Commission room

at the time of the hearing, and are not therefore hearsay, which requires "out-of-court"

statements. This portion of the Company's objection is overruled. However, Document

¹3 is clearly hearsay, since Mr. Hartz stated that it was a document prepared by the

national Sierra Club. Id. This portion of the Company's objection is sustained. FOE*a

blanket objection to the admission of all Company documents is overruled as lacking

specificity, since we examine the admissibility of documents on a case-by-case basis.

FOE was free to oblect to the admissibility of individual documents, which it did as

shown with the following objection.

Seventh, FOE moved to strike on hearsay grounds Company witness Connor's

Exhibits SJC-4 and SJC-5 after the exhibits had already been admitted into the evidence.

(Tr. X at p. 2463, I 7 - Tr. X at 2454, I. 3.) Significantly, the exhibits were admitted into

evidence and the witness was well into a summary of his testimony before counsel for

FOE rose and moved to strike the exhibits on hearsay grounds. Counsel for the Company

noted for the record that the subject exhibits were already in evidence. Clearly,

objections to the admission of evidence must be made when the evidence is presented to

preserve error for appeal. Parr v. Gaines 309 S.C. 477, 424 S.E. 2d 515 (1992).

However, even if counsel for FOE had objected contemporaneously at the time the

evidence was offered, the oh)ection would have been overruled Counsel for the
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Company correctly noted that the exhibits were merely demonstrative of opinions that the

witness held, and were therefore admissible. (Tr. X, p. 2467, l. 16-20.) This proved to be

the case, as the witness proceeded to use the materials to demonstrate his opinions as he

continued to testify in the case. (Tr. X, p. 2468, l. 1-14.) Such demonstrative materials

adopted by a witness during a proceeding would not constitute hearsay. This scenario

differs from the one presented by Mr. Hartz above, who merely offered the national

Sierra Club document. (Tr. V, p. 1059, I. 11-15.) The FOE motion to strike is denied.

Any other outstanding objections not addressed herein are overruled, and any

outstanding motions which are inconsistent with the rulmgs contained m this Order are

denied.

VI. FINDINGS OF FACT AND CONCLUSIONS OF LAW

Based upon the Combined Application, the testimony, and exhibits received into

evidence at the hearing and the entire record of these proceedings, the Commission

makes the following findings of fact and conclusions of law:

1. The Combined Application of SC&G to construct, operate, and own 55aro

of the plant and output of the two AP1000 nuclear units with a total expected capacity of

2,234 MW to be located at the V.C. Summer Nuclear Station site near Jenkinsville, South

Carolina, is hereby approved. SCE&G's approved ownership is 55'A of the plant and

output which is 1,228 MW, and Santee Cooper's ownership is 45ae of the plant and

output which 1,006 MW Any change in ownership interest, output allocation, sharing of

costs, or control, as set forth herein is subject to the approval of this Commission.
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2. A Cetsiftcate of Environmental Compatibility and Public Convenience and

Necessity is granted for construction of the two Units.

3. The Units are needed to meet the growing needs of the Company's

customers for electric power, to support the continued economic development and

prosperity of the State of South Carolina, and to maintain the efficiency and reliability of

the Company's electrical system. 4. The Units will serve the interests of system

economy and reliability as the most efficient, cost effective, practicable, and reliable

means of meetmg the demonstrated needs of the Company for the generation of electric

power. 5. The nature of the probable environmental impact, as discussed herein, is

small and has been adequately considered and addressed to the extent possible by the

Company.

6 The impact of the Units upon the environment is justified given the

demonstrated need for additional base load capacity, the alternative sources of energy

available to meet that need, and the greater environmental impacts such alternative

sources of energy would create.

7. The Company has provided reasonable assurance thai the Units will

conform to applicable state and local laws and regulations issued thereunder through the

rigorous application for and adherence to the numerous major permits that are required

and the Company has sought in connection with this proposed construction.

8. Based upon the record and the factors considered herein, public

convenience and necessity require the construction of the Units.
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9. The selection of the Jenkinsvitte site is reasonable and prudent and it is

appropriate for the construction of the Units.

10. The selection of the AP1000 technology for use at this site is reasonable

and prudent.

11. The Company's overall decision to proceed with construction of the Units

is reasonable and prudent.

12. The anticipated construction schedule, including coniingencies, presented

by SCE&G is reasonable and prudent as granted above.

13. The anticipated components of capital costs and the anticipated schedule

for incurring them, including specified contingencies, are reasonable and prudent as

granted above

14. The pnncipal contractors and suppliers for construction of the Units are

sufficiently qualified and their selection was reasonable and prudent.

15. The EPC Contract which governs the relationship between SCE&G and

Westinghouse/Stone & Webster is reasonable and prudent as set forth above.

16. The Company's plans for financing the construction of the Units are

reasonable and prudent.

17. The Company has adequately demonstrated its ability to manage and

oversee the construction of the Units through its internal oversight and management

programs and through the oversight of third parties, including the NRC and ORS.

SCE&G has the ultimate responsibiliiy for the proper execution of the EPC contract and

the construction of the units, including appropriate quality control and quality assurance.
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18. The inflation indices used by the utility for costs of Unit construction, 

covering major cost components or groups of related cost components are reasonable and 

appropriate for use in this project. 

19. The amount of outstanding CWIP in the plant not yet reflected in rates as 

of June 30, 2008 is $65,960,797. 

20. The return on equity of II % as selected by the Company is affirmed. 

21. The Company's weighted average cost of capital as of June 30,2008 for 

purposes of establishing revised rates in this proceeding is 8.77%. 

22. The retail revenue requirement for establishing revised rates In this 

proceeding is $7,802,491. 

23. The rate design and class allocation factors used by the Company In 

calculating the proposed revised rates related to this project are just and reasonable. 

24. The revised rates proposed by the Company in Hearing Exhibit 36 of 

$7,800,664 are just and reasonable and are authorized for use for bills rendered for retail 

electric service thil1y (30) days following the issuance of this Order. This approximates 

the retail revenue requirement of$7,802,491. 

25. The Company shall continue to investigate appropriate additional DSM 

programs as per the testimony of Company witness Pickles, as there IS room for 

improvement in this area, and shall report back to the Commission by June 30, 2009. 

26. In order that the public and the Commission remain informed about the 

project, the Company will provide the Commission with a yearly status report on its 
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progress and other significant developments on a schedule arranged by the Commission's 

staff. 

Now, therefore, IT IS HEREBY ORDERED: 

1.	 The Combined Application of the South Carolina Electric & Gas Company, 

filed May 30, 2008, to construct and operate two 1,117 net megawatt nuclear 

power plants to be located at the V.c. Summer Nuclear Station site near 

Jenkinsville, South Carolina is hereby approved as set forth herein. 

2.	 A Certificate of Environmental Compatibility and Public Convenience and 

Necessity is hereby granted for construction of the Units as requested in 

SCE&G's Combined Application and approved herein. 

3.	 SCE&G shall complete and file, in a separate docket, the results of the DSM 

assessment currently being conducted as testified to by Company witnesses 

Marsh and Pickles by June 30, 2009. 

4.	 The Approved Construction Schedule, pursuant to S.c. Code Ann. § 58-33

270(B)( 1), shall be as set forth in Hearing Exhibit 2, SAB-5 and attached 

hereto. 

5.	 The schedule contingencies permitted under S.c. Code Ann. § 58-33-270 

(B)( I) shall be eighteen (18) months to delay the substantial completion date of 

each Unit and each milestone date set forth in the Approved Construction 

Schedule as set forth in Hearing Exhibit 2, SAB-5 attached hereto. 

6.	 The Approved Capital Cost, pursuant to S.c. Code Ann. § 58-33-270(B)(2), 

shall be $4,534,747,000 in 2007 dollars, net of AFUDC, as derived from 
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Hearing Exhibit 16, EEB-I and Hearing Exhibit 37 and subject to escalation as

provided herein.

7. The Approved Inflation Indices, pursuant to S C. Code Ann. 6 58-33-

270(B)(6), applicable to the Approved Capital Costs of construction shall be as

set forth in Hearing Exhibit 16, EEB-2, the public version of which is attached

hereto.

8 The Approved Schedule for Incurring Capital Costs for the Units shall be the

Annual Cumulative project Cash Flow as set forth in Hearing Exhibit 16, EEB-

1, the public version of which is attached hereto.

9. SCERG is authorized to employ a Cost Rescheduling contingency such that it

may accelerate amounts set forth in Hearing Exhibit 16, EEB-I by up to

twenty-four (24) months or delay them by up to eighteen (18) months as it

shall determine to be appropriate, provided that the cost of the project shall not

exceed $4,534,747,000 in 2007 dollars (net of AFUDC) and before escalation.

Any changes in costs shall be adjusted for escalation at the established

escalation rates as set forth herein.

10. A Construction Contingency Pool of $438,293,000 in 2007 dollars shall be

established consisting of the plant Cost Contingency and Transmission projects

Contingency set forth in the confidential version of Hearing Exhibit 16, EEB-I.

This pool shall be tracked as a single item of cost. The Company may move

unused Construction Contingency funds forward year to year as outhned above

with appropriate inflation adjustments.
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11.SCE&G shall compute AFUDC on construction work in progress pursuant to

the terms of the Base Load Review Act.

12. 1n making its quarterly reports pursuant to S.C. Code Ann 6 58-33-277,

SCE&G shall update and amend the schedule of Approved Capital Costs to

show the effect of the use of all contingencies and escalation factors as

approved m this Order and the calculation of AFUDC on construction work in

progress not included in rates. Actual payments (except for Fixed with No

Adjustment items) shall be discounted to 2007 dollars using the appropriate

escalation rates and an escalation shall be separately stated for them

13. The return on equity for revised rates calculations, pursuant to S.C. Code Ann.

tj 58-33-270(B)(3), shall be 11.086 as established in Commission Order 2007-

855-E unless and until the Company files for a different rate.

14. The rate design as set forth by Company witness Jackson in Hearing Exhibit

36, attached hereto, is approved provided that changes to basic facilities

charges shall be made m increments of $0.50 or more and shall be made when

the approved rate design yields a charge that will round up to an adjustment of

$0.50 or more. The Company may increase demand charges in future revised

rates filings when the size of the indicated increase in demand charges makes it

reasonable to do so.

15. The Company shall charge the revised rates contained in Hearing Exhibit 36,

said rates being attached hereto, for bills rendered for retail electric service

thirty (30) days following the date of this Order.
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16. The Company shall continue to investigate additional appropriate DSM

programs as indicated, and shall report back to this Commission accordingly

by June 30, 2009.

17. The Company will provide the Commission with a yearly status report on its

progress and other significant developments on a schedule arranged by the

Commission*s staff.

18. This Order shall remain in full force and effect until further order of the

Commission.

BY ORDER OF THE COMMISSION:

Elizabeth Fleming, Chairman

ATTEST:

Jo . Howard, Vice Chairman

(SEAL)

ElizabetH . Fleming, Chairman 

ATTEST:
 

(SEAL)
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HBARING ExHIBIT
(SAB-5)

EXHIBIT E

ANTICIPATED CONSTRUCTION SCHEDULE

Combined Applicatioa of South Carolina Electric & Gas
Compaay for a Certificate of Knvironraental Corapstibility aad Public Convenience and

Necessity and for a Base Load Review Order
Public Service Commission Docket No 2008-196-E

1. INTRODUCTION
This Exhibit E sets forth the current projected milestones under the EpC Contract that are

proposed for use of the Office of Regulatory Staff in evaluating the progress of construction of
VCSNS Units 2 and L These dates are subject to the schedule contingency requested in the

Application

This schedule is based on the generic schedule for Westinghouse AP1000 reactor
construction which does not include project and site specific requirements. Cenain activities
such as the clearing, grubbing and grading at the site will need to commence earlier than listed
here for reasons related to specific conditions at the VCSNS site (I s., the need to complete the
site rail line relocation in advance of VCSNS Unit l Outage 18).

V. C. SUMMER PROJECT MILESTONES

Year Quarter Milestone
08-2Q-1 Approve Engmeermg, Procurement and Construction Agreemenl

2008

08-2Q-2 Issue Purchase Orders to nuclear component fabricators for Units 2 and 3
Containment vessels, Passive Residual Heal Removal Heat Exchangers,
Accumulator Tanks, Core Makeup Tanks, Squib Valves, Steam Generators, Reactor
Coolant Pumps, Pressurizer Vessels, Reactor Coolant Loop Hot Leg A Piping,
Reactor Vessel Internals, Reactor Vessels Reactor Integrated Head Packages,
Control Rod Dnve Mechamsms and Nuclear Island structural CA20 Modules
08-3Q-I Start site spemfic and balance of plant detailed design.

08-3Q-21ssue PO and submit payment to fabncator via Westinghouse for Units 2 and
3 Simulators.

08-3Q-3 Issue finaf Purchase Orders and submit payments to fabricators via
Westinghouse for Units 2 and 3 Steam Generators, Reactor Vessel internals and
Reactor Vessels.

2008

2008

08-3Q-4 Issue Purchase Order and submit payment via Westinghouse to fabncator
for Units 2 and 3 Transformers.
08-4Q-1 Start cleanng, grubbmg and grading.

08-4Q-2 Issue final Purchase Orders and submit payments to fabricators via
Westinghouse for Units 2 and 3 Core Makeup Tanks, Accumulator Tanks,
Pressunzers, Reactor Coolant Loop Pipmg Integrated Head Packages, Control Rod
Dnve Mechanisms and Passive Residual Heat Removal Heat Exchan ers.

Page I of 6
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09-1Q-I Start Parr Road intersection work

09-1Q-2 Issue final Purchase Order and submit payment via Westinghouse to
fabncator for Units 2 and 3 Reactor Coolant Pumps.

09-1Q-3 Issue Purchase Order for Long Lead Matenal and submit payment via
Westinghouse to fabncator for Units 2 and 3 Integrated Head Packages

2009 09-1Q-4 Submit artist ment to Westin house for Desi n Finabzation
09-2Q-1 Start sile development

09-2Q-2 Issue Purchase Orders and submit payments via Westinghouse for Units 2
and 3 Turbine/Generators and Main Transformers.

2009

09-2Q-3 Receive Units 2 and 3 Core Makeup Tank material at fabncator.

09-2Q-4 Submit artist a ment to Westin house for Desi n Finahzation
09-3Q-I Issue Purchase Order and submit payment via Westinghouse for Unit 2
Turbine Generator Condenser material.

09-3Q-2 Submit payments to fabncators via Wesbnghouse for Units 2 and 3 Reactor
Coolant Pumps and Passive Residual Heat Removal Heat Exchangers

2009 09-3Q-3 Submit artial a ment to Westin house for Desi n Finalization
09-4Q-I Stan erection of construction buildings, to include craft famlities for
personnel, tools and equipment, first aid facilities, field offices for site management
and support personnel, temporary warehouses, and construction hinng office.

09-4Q-2 Receive Unit 2 Reactor Vessel flange nozzle shell forging at fabncator.

09-4Q-3 Submit partial payment to Westinghouse for Design Finalization.

2009
09-4Q-4 issue Purchase Order and submit payment via Westinghouse to fabncator
for Units 2 and 3 Radiat/on Moniionn S stems
10-1Q-I Recewe Unit 2 Reactor Vessel Inlemals core shroud matenal at the
fabricator

10-1Q-2 Payment to fabncator via Westinghouse for Unit 2 Turbine/Generator
Feedwater Heater material

2010 10-1Q-2 Receive raw material at fabncalor for Uml 2 Reactor Coolant Loo I in

10-2Q-1 Receive Unit 2 Reactor Vessel internals upper guide tube Material at the
fabncator

10-2Q-2 Subrmt payment to Westinghouse for the Unit 2 Control Rod Drive
Mechanisms

2010 10-2Q-3 Perform claddin on Unit 2 Pressurizer bottom head at fabncator.
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10-3Q-1 Start excavation and foundation work for the standard plant for Unit 2.

10-30-2 Receive Unit 2 Steam Generator tube sheet forgmg at the fabricator

10-3Q-3 Complete Unit 2 Reactor Vessel outlet nozzle weld to flange at the
fabricator.

2010 3 10-30-4 Start Unit 2 Condenser fabrication at the fabricator
10-40-1 Complete preparations for receiving the first module on site for Unit 2

10-40-2 Receive Unit 2 Steam Generator transition cone forging at the fabricator

10-40-3 Complete Unit 2 Reactor Coolant Pump casmg fabncation

2010 4
10-40-4 Complete machining, heat treatment and Nondestructive examination of Unit

2 ReactorCoolantLoo Hot Le A i rn at the fabncator.
11-1Q-1 Complete Unit 2 hydrotests for Core Makeup Tanks.

2011
11-1Q-2 Issue Purchase Order and submit payment via Westinghouse to fabncator
for Units 2 and 3 Polar Crane main hoist drums and wire ro e
11-20-1 Receive Unit 3 Control Rod Dnve Mechanism latch housing/rod travel
housing malenal at Ihe fabncalor.

2011 2

2011 3

11-20-2 Com lets Umt 2 Condenser shi ment re aration at the fabdicator
11-30-1 Start placement of mud mat for Unit 2

11-30-2 Receive Unit 2 Steam Generator tubing at Ihe fabncator

11-30-3Complete upper head welding on Unit 2 Pressurizer al the fabncator.

11-3Q-4 Com lete Unit 3 Reactor Vessel closure head claddin at the fabricator
11-40-1 Begin Unit 2 first nuclear concrete placemenL

11-40-2 Complete fabrication of Unit 2 Reactor Coolant Pump stator core at the
fabncalor

11-4Q-3 Begin Umt 2 Reactor Vessel Internals welding of core shroud panel ring at
the fabncator

2011 4

11-40-4 Complete 1st Unit 2 Steam Generator tubing installation at the fabricator.

11-40-5 Ship Unit 2 Reactor Coolant Loop pipe to site

11-40-6 Ship Unit 2 Control Rod Dfive Mechanism to site.

11-4Q-TComplete weld for Unit 2 Pressunzer lower shell to head at the fabncstor

11-40-8 Complete 2nd Steam Generator tubing installation for Unit 3 at the fabncalor

11-4Q-9 Submit artist a ment to INestin house for Desi n Fmabzation.

Page 3 of 6

3:18-cv-01795-JMC     Date Filed 06/29/18    Entry Number 1-3     Page 14 of 60 AC
C
EPTED

FO
R
PR

O
C
ESSIN

G
-2018

July
2
1:16

PM
-SC

PSC
-2018-217-E

-Page
14

of60



12-10-1 Set module CA04 for Unit 2.

12-1Q-2 Complete post weld heat treat of 2"' tubesheet for Unit 2 Passive Residual
Heal Removal Heat Exchanger.

12-10-3 Complete Is tubesheet drilling for Unit 2 Passive Residual Heat Removal
Heat Exchanger.

2012

2012

2012

2012

12-1Q-4 Complete girder fabncation for Umt 2 Polar Crane.

12-1Q-5 Com late re arations for Umt 3 Turbine Generator Condenser shi ment
12-2Q-1 Set Containment Vessel ring ¹I for Unit 2.

12-2Q-2 Dehver Unit 2 Reactor Coolant Pump casings to the site

12-2Q-3 Complete Unit3 Reactor Coolant Pump stator core

12-20-4 Receive core shell forgtng for Unit 3 Reactor Vessel

12-2Q-5 Com lets Unit 3 Pressunzer claddin on bottom head
12-3Q-I Set Nuclear Island structural module CA03 for Unit 2

12-3Q-2 Complete 1"Unit 2 Squib Valve factory operational test

12-30-3 Complete Unit 3 Accumulator Tank hydrotest

12-30-4 Com late eleclricai anal assembl for Unit 2 Polar Crane
12-40-1 Start containment large bore pipe supports for Unit 2

12-4Q-2 Ship Unit 2 Reactor Integrated Head Package to site from fabncator

12-40-3 Complete Unit 2 Reactor Coolant Pump stator fabrication

12-4Q-4 Complete 2"' Unit 3 Steam Generator tubing installation at fabricator

12-40-5 Com lets Is Unit 2 Steam Generator h drotest at fabricator
13-10-1 Start concrete fill of Nuclear Island structural modules CADI and CA52 for
Unit 2

13-IQ-2 Ship Unit 2 Passive Residual Heat Removal Heat Exchanger lo site from
fabricator

2013

13-10-3Complete Unit 2 Refueling Machine Assembly factory acceptance test

13-10-4 Shi Unit 2 Reactor Vessel Internals to site from fabncator
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13-2Q-1 Set Unit 2 Contamment Vessel ring ¹3.

13-20-2 Ship Unit 2 Steam Generator to site from fabncator.

13-20-3 Complete preparation for Unit 2 Turbine/Generator shipment from Toshiba
fabncation facility

2013

2013

2013

13-20-4 Complete Unit 3 Pressurizer hydrotest at fabncator

13-20-5 Ship Unit 2 Polar Crane to site.

13-20-5 Receive Umt 2 Reactor Vessel on site from fabncator
13-30-1 Set Unit 2 Reactor Vessel.

13-30-2 Weld Unit 3 Steam Generator tubesheet to channel head.

13-30-3 Complete Unit 3 Reactor Coolant Pump final stator assembly at fabricator

13-3Q-4 Ship Unit 2 Reactor Coolant Pumps to site from fabncalor

13-30-5 Place first nuclear concrete for Unit 3
13-40-1 Set Unit 2 Steam Generator.

13-40-2 Preparations complete for shipment of Unit 2 Main Transformers.

13-40-3 Complete Unit 3 Steam Generator hydrotest at fabricator

13-40-4 Set Urut 2 Containment Vessel Bottom Head on basemat le s
14-10-1 Set Unit 2 Pressunzer Vessel.

14-10-2 Complete Unit 3 Reactor Coolant Pump Factory Acceptance Test at
fabricator.

14-10-3 Ship Unit 3 Reactor Vessel Internals to site from fabricator.

2014

2014

14-1Q-4 Issue Purchase Order and submit payment to fabncalor via Westinghouse
for Unit 3 Mam Transformers
14-20-1 Complete weldmg of Unit 2 Passive Residual Heat Removal System piping.

14-20-2 Ship Unit 3 Steam Generator to site from fabncator

14-20-3 Shi Unit 3 Refuelin Machine Assembl to site.
14-30-1 Set Unit 2 Polar Crane.

14-30-2 Ship Unit 3 Reactor Coolant Pumps to site from fabncator

2014
2014

2015
2015

14-3Q-3 Complete shipment preparations for Unit 3 Main Transformers from
fabncator.
14-4Q-I Shi last Unit 3 S ent Fuel Store e Rack module to sile
15-10-1 Stari electrical cable pullmg m Unit 2 Auxiliary Building

15-IQ-2 Com late Unit 2 Reactor Coolant S stem cold h dro.
15-20-1 Activate class 1E DC ower in Unit 2 Auxilia Buildin

Page 5 of 6
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2015 3
2015 4
2016 I

2016 2
2016 3
2016
2017 I
2D17 2
2017 3

15-3Q-1 Complete Unit 2 hot functional test

15-3Q-2 Install Unit 3 rin 3 for containmenl vessel
15-40-1 Load Unit 2 nuclear fuel

16-1Q-1 Unit 2 Substanbal Com ration.

16-20-1 Set Unit 3 Reactor Vessel
16-3Q-1 Sel Unit 3 Steam Generator ¹2.
16-4Q-1 Sel Unit 3 Pressurizer Vessel.
17-10-1 Com late weldin of Unit 3 Passive Residual Heat Removal S stem i in

17-2Q-1 Set Unit 3 alar crane
17-3Q-1 Start Unit 3 Shield Buildin roof slab rebar lacemenl

2017 4 17-40-1 Start Unit 3 Auxilia Buildin electdical cable uilin

2018 1

2018 2

2018 3
2D18 4
2019 2

18-1Q-I Activate Unit 3 Auxilia Buildin class IE DC ower
18-20-1 Complete Unit 3 Reactor Coolant System cold hydro.

18-20-1 Com lets Unit 3 hot functional test
18-30-1 Com lets Unit 3 nuclear fuel load

18-40-1 Be in Unit 3 full ower o aration

19-10-1 Unit 3 Substantial Com letion.

Page 6 of 6
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Exhibit F (Public) (Exhibit No. (EEB-I-P))
Page I of 3

EXHIBIT F

ANTICIPATED COMPONENTS OF CAPITAL COSTS AiVD SCHEDULE

Con&bine&I Application of Soutli Cnrolina Electric k. Gas Conipany for n

Certilicnte of Environmental Contpatibilily and Public Convenience aod
Necessity nnd for a Base Load Revieiv Orrler

Public Service Corrnnission Docket No. 2008-)96-E

1. INTRODUCTION

Chart A to this Exhibit F provides a summary of the anticipated components of capital cost
and the forecasted schedule for incurring them as used by SCE8&O in projecting the cash floivs,

construclioii work iit progress tinlances, nnd otlier fir&uncial matters related to the construction of
nvo Westinghouse AP1000 units as V. C. Summer Nuclear Station Units 2 d& 3. These

projections reflect the applicable inflation adjustments mid indices ns set forth in Kxliibit I to this

Application and are subject lo the risk factors set forth m Exhibit 3 to ibis Application anil to the

cost and schedule contingencies requeste&l in the Application. As set forth in the Application,

SCEF&O ivifl update these piojecrions periodically in its filings ivith the Oflice of Regiriatory

Staff ro reflecr the actual levels ot inflation measured foi past peiiods by the inflation factors and

indices reflected in Exhibit I to this Application and to iefleci any changes related ro the

contingencies iequested in the Application. SCE/kO will update the projections of capital costs

for remaimng future periods based on the same methodology reflected in this Exliiblt F.

2. THE PUBLIC AND CONFIDENTIAL VERSIONS OF CHART A

Cbnrt A lo it&is Exhibit F is bemg filed in both a public and a confidential version Both

versions provide the full anticipate&i cost of thc Units, year-by-year mid in total, including all

costs anticipated to be paid under the EPC Contract, all oivner's costs and afl lriuismission costs.

The only difference bcnveen tire hvo versions of the exhibits is the amount of detail given for

EPC costs mid Owner's costs.

Specifically, the confidential version differs front the public version in thai il includes twelve

ioivs of data nor included on the non-coniidential version. Those roivs of'data&'

A. Show the anticipate&I annual payments in 2007 dollars unde& the EPC Contract ivith

Westinghouse/Stone & Websrer broken out into the seven "EPC Categories" that are

listed on Exhibit I to this Application;

B. Show the estimated mmual payinents in 2007 dollars for the "Owner's Cost Categories'

Project Target Estimates, " that aie listed on Kiliibit I ro this Application;

C Sum the unescalated project costs by and adjust tbe yearly sum by the applicnble inflation

factoi s, afl consistent with the inflation factois listed on Exliibil I to this Application I'or

the cost categories involved;

Page 1 of 2 EXHIBIT
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Exhibit F (Public) (Exhibit No. (EEB-2-P))
Page 2 of 3

D. Set foi nb Ihe contingency mnounl applicable to each year*a estimaled construction& costs

in 2007 dollars, ail consistent ivith the contingency factors listed on Exhibit f to tliis

Application for the cost categories mvoived, and

B. Adjusts the yearly contingency amount by the inflation factors applicable to the cost

categories with ivhich the contingencies are associated, all consistent with rhe inflation

factoi s listed on Exhibit 2 to this Application.

The sum of these calegoi ice of cosr data (SPC costs nnil Owner's costs) nnd the associared

contingencies and inflation aniounts equal nhe first row ofdata an the public version of'Clnarl A

lo Exhibit F, "Pimit Cost; Torsi Net Cash Flow. "

SCE&G would emphasize r hat the public version of Clrart A to this Exlnibit I' sets foish the

full projected cost of tiie Faciliiy. The public version of Chnrt A provides rhe specific year-by-

year cost projections on which the Commission is asked to establish as the "approved capital cost

estimate inclmling specified contingencies" foi rhe Facility, as required in S.C. Code Ann. gg 58-

33-275(A)(2) of the Curie of Larva of Soirth Cmolina, l 976.

SCE&G is seeking con tidentinl treatment of the data not inclirded in the public version of'

Cbnrt A to Exhibit F (the "Confidential Data" ), because if disclosed in un aggiegated form,

those dale cauld allow competitors ol'Westinghouse/Stone & Webster to calculate specific prices

being charged liy Westinghouse/Stone & Webster nnder the BFC Contract, borh in aggregate and

fon pai ticular items or categories of irems supplied. Westinghonse/Stonie & Webster considers

this pricing information to be proprietary inforniation in the narure of a u ade sew et and has taken

carefinl steps to maintain the confidentiality of this information&. Westinghouse/Srone & tyebster

lielieves thar pirblic release of such data could injure 'nVestinghouse/Stone & Webster

comnnerciafly in its negotiations for rhe sale of other unirs.

SCE&G intends to make the Confiriential Data available to parties ivho sign an appropriate
confidentiality agreement.

Page 2 of 2
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EXHIBIT F, Chart A

ANTICIPATED CONSTRUCTION SCHEDULE

SCESD C h pp1 Ot hh F

Exhibit P (Publi«) (Exhibit No. (EEB-t-P))
Public Version Page 3 of 3

Combined Application of South Carolina Electric & Gas Company for a
Certificate of Environmental Compatibility and Public Convenience and

Necessity and fora Base Load Review Order

(790UBends of 5)

V.C. Summer Units 2 and 3 - Summary of SCEE G Capital Cost Components

Plsm Cost Categories
F 4 thAdt ~t
R ithn~pdt u tA
FI thn~hd n 8
F«th IPW * d Adt

AFW IC ltw 0 *

Total 2007 2009 2009 2010 2011 2012 2013 2010 2015 2016 2017 2018

N.IBC
I Sat
0 C I

Ttlu * Itdn I tC
P 14MC tE I I
0 ntl g yl20075)
0 Iin FE It'

CQ() IRPildo8IKRtIS)

TIINIC IFIP 5,411,057 21,473 152,826 456, 170 637 192 696,561 734 258 7S2 043 6S0 621 502 767 376,627 240,217 12S 312

Tmnsmission Projects
T t IN tC hFI 638.020 375 1 666 15.555 46 282 73,014 4.286 189.523 307.316

Total project cash Flow

Cumulative Project Cash Flow

AFUDC(C Pt I dl I 0

Gras Consuucr on

Consuuclion Work in Process

261.289 645 5,204 17 292 24,459 31.461 3,135 34,466 33,550 28,726 13395 17 577 23 279

6 313376 22118 185030 475 940 661 651 728 D22 770 D59 802064 760 553 604 507 394 308 447 317 458907

22.118 210148 685.988 1.347.639 2,075,661 2,845,720 3,647784 ~ 408, 37 5,012,S44 5,407,152 5854,469 6,313,376

6 D49, 087 21 473 182 826 458,548 637 192 696,561 735.924 767.598 726.903 575,781 380.913 429 740 435,628

21 473 204, 299 662,647 1,300 D39 1,996,600 2 732 524 3 500.122 4227 025 4,802,806 5 183,719 5.613 459 6,049,087

Fuocon pn~ 5.5

Scesoh I dd d ( I
' 4* 4 I dsce401 h

Public
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Exhibit 1(Public) (Kxliibit No, (EEB-2-P))
Page I of 8

EXHIBIT I

INFLATION INDICES

PUBLIC VERSIDIV

Cont bined Applicatiou of South Caroliaa Electric & Gas Compnny for a

Certilicate of Environmental Com patibflity and Pablic Coiivcnicnce and

Ncccssity and for n Base Load Revieiv Order
Public Service Comniission Docket No. 2008-196-K

1. INTRODUCTION

This Exhibit I provides the inliation indices arid esc*latois, aml contingency factois used

by SCE&G in projecting the capital cost of the bvo Westinghouse API000 Advanced Passive

Safety Poiver Plant (AP1000) units it proposes to construct as V. C. Summer Nuclear Station

(VCSNS) Units 2 & 3 (the Units or the Facilities)

2, EXPLANATION OF COST ELEMENTS SUBJECT rO PSCALATION

(See Attached Chart A)

Chai I A of Exhibit I provides the categoiies of capital investnient that have been established

foi the piojeci. These categories are defined by risk profiles documenting ihe escalations and

contingencies that an: applied to base pioject cash floiv. The delinitions of &hase profiles are

determined by either contract terms or sound engineering nnd planning assuniptions. Project

cash flow is assigned to each risk profile Imsed on conunon risk characteristics; mid escalaiions

and contingeiicies aie applied to generaie future cash flow for use in regulatory and planning

schedules. Risk pioiiles are defined beioiv

1) Fixed ivith No Adjustoient —These costs nie fixed per the EPC Contract arid escalation

is not applied. Contingency risk for this cash liow is principally related to change orders

and is predicted to be relatively lou.

2) Fina ivith Fixed Adjustment A —These costs have a tixed escalation of a specified

percentage applied as patt of the EPC Conrract Contingency risk for this cash flow is

principafl& related to change orders and is piedicted lo be relanvely loiv.

3) Fir in ivitli Fired Adjustnient B —These costs have a fixed escalation ofa specified

percentage applied as part of the EPC Contiact. Undei the SPC Contiacl, this factor is

expressed in tivo parrs. One pan is an in flat ion escalator equal ro the pei em& &age in irem 2

above The other is a smafl additional factor rhat is designated a nuclear industry

adminisirarion adjustment to compensate Westinghouse for the undertaking the prolecr.

Pagexofs Public
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Exbibit1(Public) [Exhibit Na. (EEB-2-P))
Page 2 of 8

Contingency risk for this cash flow is pnncipaiiy related to change orders and is predicted

to be &elatively low.

4) Firm with In&laved Escalation —Escalation for &his schedule of costs is applied

periodically under the EPC Contract bnsed on the Handy —Whitman All Steam Genmation

Plant Index, Sou&I& Atlantic Region. Handy-Whitman is a ivefl recognized and commonly

used constniction index. The adjustment ss bitte&i un&ter the EPC Contract &vill reflect the

percentage increase in rhe Handy-Whitman All Steam Generation Plant Index, South

Atlantic Region as measured between each bi-annual release of&tie index. For planning

purposes, SCE&G is using &lie most recent one-year index change fo& 2008, and ttie most

&ccent five-year average of the index fo& 2009 arid beyond to escalate these costs.

Contingency & isk for this cash flow is predicted ta be relatively low.

I) Act&mt Cral't Wages —Site craft ivages will be paid at actual costs. For planning

purposes, SCE&G is using rtie mes«ecent one —year index change of the

Handy —Whirman All Steam & Nuclear Generation Plnn& Index, South Atlantic Region,

for 2008, an&I &tie mos& recent tive-year avei age of this index for 2009 and beyond to

escalate these costs. Contingency risk for this cash flow is expecrcd to be higher than

average.

6) NaniLabor Costs —This schedule is paid at actual costs. For planning purposes,

SCE&G is using the most recent one-year index change of the Handy —Whitman A II

Steam & Nuclear Generation Plant index, South Atlantic Region, f'or 2008, and the most

recent five-yea& average of rhis index for 2009 and beyond to escalate rhese costs.

Contingency i isk for this cash floiv is expected &o bc nioderately Ingti.

7) Time & IVIalerials —This schedule is paid at actual costs. Fo& planning purpases,

SCE&G is using the inost recent one —year index change of the Handy —Whitman All

Srearn & Nucleai Geneiation Plant Index, South Arlanric Region, for 2008, and the most

recent five year average of this index for 2009 and beyond to escalate these costs.

Contingency & isk for &his cash floiv is expected to be modei ately high.

8) Owners Costs Target Estimates —This schedule is paid at actual costs For planning

pui poses, SCEt&G is using the most recent oneyear factor oflhe GDP Chained Price

Index, a commonly used U.S. Government published general escalation index, to escalnte

2008 costs The most i ecent five-yem average of this index is use&i to escalate costs for

2009 and beyond. Contingency risk for this cash flow is expected ta be &node&ately high.

9) Trnnsniissioa Costs —This sciicdule is paid al actual costs. For planning purposes, the

base estimate is escalated based on &he niost recent Handy —Whitman Transmissiori Plant

Index, Souih Atlantic Region index, and the most recent five-year average of this index,

Page 2 of 3 Public
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Exhibit I (Public) (Exliibit No. (KKB-I-P))
Page 3 of 3

ts used to escalate costs for 2009 and beyond Contingency rtsk for this cash floiv is

expected lo be tnoderately high.

3. PUBLIC AND CONFIDENTIAL VERSION OF THE INTRODUCTION TO
EXHIBIT I AND CHART A TO EXfHBIT I

In response to a claim of confidentiality made by Westingiiouse under tire provisions

of the EPC Contract, SCE&G has prepared public and confidential versions of this

introduction to Exhibit I, and of Chart 8 to Exhibit I. The differences betiveen the tivo

versions sic as foiloivsi'

a. The public version ofthis introduction to Exhibit I does not specify the

percentage of the costs under the EPC I'ontract that fall within the Fixed/Firm

pricing category and the additional percentage of cost that Westingliouse anti

Stone &. Webster have agreed to offer for conversion to Fixed/Fiim piicing. The

confidential version of the intr orltrction provides these peicentages.

b. Tlm public version of this introduction ro Exhibit I, and of Chnrt B to Exhibit I

does not provide the specific inflation factom rhat rhe EPC Contracr has

established for rhe two Fiim ivith Fixed Adjustinent Categories. The confidential

version sets faith tliese factors.

c. The public version of Chart B le Exhibit 1 does not list the specific items of
equipment or cost included in the foui Fixed/Firm categories of cost. Tire

confirlential version of tliat docutnent lists the specific items of equipment or cost

under the heading "Cost Make-up. "

SCE&Gi intends lo make rhe confidential vei sion of rhe introduction to Exhibit I and of
Ctinrl B io Exhibit I available to parties ivho sign an apptoprinte confidentiality agreement.

4. HANDY-WHITMAN AND GDP INDICES

(See Attached Chart B)

Chart B to Kxbibi( I provides tive years ofhistoiical data for tlie Handy-iVhitman

(HW) All Steam Generatioii Plant, All Stemn & Nuclear Generation Plant, and

Transmission Plant, foi the South Atlantic Region; as ivell as the Gross Domestic Product

(GDP) inflation index. These are the indices discussed in Clmrt A of Exhibit I and used by

SCE&G in preparing cost projections related lo the Facility.

Page 3 of3 Public

3:18-cv-01795-JMC     Date Filed 06/29/18    Entry Number 1-3     Page 23 of 60 AC
C
EPTED

FO
R
PR

O
C
ESSIN

G
-2018

July
2
1:16

PM
-SC

PSC
-2018-217-E

-Page
23

of60



Exhibit( (Pubiicl (Exhibit)ho. (RKB-2-PB
Page O of 8

SCEEG, Applmt* E»hbt), Ch RA
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Exhibit I (Public) (Exhibit No. (EEB-2-P))
sc680, coma neo Appl cation, paae l opx

eee50(8

Exhibit 1, Chart B

ttW AS Steam Generation Plant

Year tndex
2007 491
2006 456
2005 424
2004 401
2003 376
2002 372
2001 362
2000 354
1999 337
'1998 335
1997 329

7.7%
7.5%
5.7%
6.6%
1 1'/
2.8%
2.3%
5 0'/
0.6%
1 8%

7.0%
6.6%
4.5%
3.5%
2 0%
3.4%
2.6%
2 5%

5.74'/
4.8%
3.7%
3.6%
2.3%
2 5'/

41%
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Exhibit)�
(Public) (Exhibit No. (EEB-?-P))

Page 6 of 8

SC68 G, Comb ned Appl cabon Page 2 of 4

Exhibit I, Chart 8

HW Au Steam+ Nuclear Generatfon Plant

Year Index
2007 490
2006 455
2005 423
2004 400
2003 375
2002 371
2001 61
2000 353
1999 336
1998 334
1997 328

7 7%
7 6%
58%
6.7'4
1 1%
2 8%
2.3%
5.1'4
0 6%
1 8%

7.0%
6.7%
4.5%
3.5%
2.0%
34%
26%
2.5%

5.75%
48%
3.7%
3 6'4
2.4%
2.5%

4.1%
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Exhibit I (Public) (Exhibit No. (EEB-2-P))
Page 7 of 8

SCE&G Combined Application, Page 3 of 4

Exhibit I, Chart B

HW Ag Transmission Plant

Year Index
2007 518
2006 476
2005 436
2D04 410
2003 372
2002 373
2001 370
2000 360
1999 338
1998 345
1997 336

8 8%
9 2i%%d

6 3%
10.2%
-0.3%
0.8%
2.8%
85/
-2 0%
2 7'%%d

8.1%
8.6%
5.4%
3.6%
1 1%
3.4%
2.4%
2H%

6.86'/o

5 3%
4.D'%%d

4.0'%%d

1.6'/
2.1%

4 5%
3.6%
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Exhibit I (Pubiic) (Exhibit, 'Vo. (EEB-2-P))
Page 8 of 8

SCEEG, Combmed Appl cat on, Pape 4 of 4

Exhlbrt I, Chart S
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Seeoad Revised ChartA te Esbibit K(Rsbibit NG. (ICRJ-3))
Page I of I

SOUTH CAROLINA ELECTRIC & GAS COMPANY

RATE DESIGN SUMMARY
INCREASE ON MAY, 2008 RATES

RATE

MAY, 2D08

REVENUE

PROPOSED

REVENUE

5

CHANGE

'Y

CHANGE

COL. 1 COL 2 COL 3 COL 4

RESIDENTIAL

Rale I - Good Cents
Rale 2- Lmv Use
Rale 5- TimevtsUse ihwH only)
Rale 6 - Energy Sa er I Cons r alon
Rale 7 ~ T me-oI. Use Demand
Rale 8 - Resrdcnl al

5
8

S
3
9

40,502,914 3
3,399.080 5

171.837 $
54,903,275 S

1,328 5
779,737,3ti4 5

40.670,833
3,411,473

I 72,44 0
55,130,996

1,334
783,081,763

167,719
12,393

803
227,721

6
3,344,459

0.41'Y

0364
0 35%
0.41%
0 45'/

0 43'/

Total Re IdsnUal Cise $878715 736 $882 468639 5 3752901 0.43%%u

SMALL GENERAL SERVICE
Rate 3M - Mun pal Powe
Rale 9 - Small General
Rale 29 - Small General (Unm ate red)
Rale le-SmadConstr cion
Rale 11 - Irrlgadon

Rate 12C - Church
Rate 13 - Municipal Llgh0ng

Rale 14 - Farm
Rate 16 ~ Time. of.Use
Rale 228 - School

3
8

3
5
$
$
5
5
5

14,038,377 S
284,919571 3

695,405 5
1,064,616 5
I 124,326 5

15.510.709 $
476,666 5

2 153,687 5
316,199 3

37 064,918 5

14,087, 166
286,072,314

898,218
1,067,611
1,127,951

15,558,820
478,263

2,162,050
317,239

37,215,674

$
$

5
5
$
8
5
5

50,789
1,152,743

2.811
2,995
3,625

46, 111
1,597
8, 163
1,040

130,956

0.36%
0 40%
040%
0 28%
0 32'/
0.31'/
0.34%
0 38%
0 33%
0 35%

Total SmaN General Service Class $357,382,674 $356,785,504 S 1,402,830 0.39'/

MEDIUM GENERAL SERVICE
Rale 20 - Medium General
Rale 21- Time ol Iise
Rale 21A - Expenmentat T me of Use

5 178,6D6,710 3 179,535,561 3 728,851
5 7, 196,028 5 7,228 807 5 32,779
5 29.435.304 5 29,553,013 5 117,709

0 41'4
0 46'/
0 40%

Tolal Medlum General Servl e CI ss $215,438,042 $216,317,381 5 879,330 0.41%

LARGE GENERAL SERVICE
Rale 23- Indusl al Po ver
Rate 24 - 7 e.of.U
Contracts

S 268,491,733 5 269,415,684 S 923,951
5 147,428,394 5 148,011,377 5 582,983
5 102,825,829 5 103,084,489 5 258,660

0 34%
0.40%
0 25'Y

TolalbargeGen rat S Nic CI s

TOTAL

S 518,745,856 $520,511,55D $1,765,594$7,800,564

0.34%

'-7hese columns h v b n updat d lo egecl Ihs new fuel facto s approved by Ihe Public Semtce Commiss on of South Carolina m

0 de No. 2008-742 r Ising lo the Comp y's Reque I for Mid-Period Adjustmenl

EXHIBITD~
QOc%%uf'-fee —J
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Second Revised Exhibit N (Exhibit No. (KR3-4))
Page 1 of 31

SOUTH CAROLINA ELECTRIC & GAS COMPANY
PROPOSED ELECTRIC RATE SCHEDULES

Listed are the proposed electric rate schedules included as follows:

Rate ~Descri tion

I (RGC) Good Cents Residential Service

2 Low Use Residential Service

Municipal Power Service

5 Time-of-Use Residential Service

6 (RGCC) Energy Saver/Conservation Residential Serwce

7 Time-of-Use Demand Residential Service

8 Residential Service

9 General Service

ID Small Construction Service

12(C)
13 (ML)

Irrigation Service

Church Service

Municipal Lighting Service

14 Farm Service

15 (SS-1) Supplementary and Standby Service

16 Time-of-Use General Service

Ig Concurrent Demand Time-of-Use General Service

20 Medium General Service

21 General Service Time-of-Use Demand

21A Experimental Program —General Service Time-of-Use Demand

22 (S) School Service

23 Industrial Power Service

24 Large General Service Time-of-Use

Contract Rates
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Second Revised Kxbtbtt N (Rxbibit No. (KRJ-4))
Page 2 of 31

SOUTH CAROLINA ELECTRIC IL GAS COMPANY

RATE 1 IRGC)

ELECTRICITY

RESIDENTIAL SERVICE
GOOD CENTS RATE

AVAILABILITY

Eif ti J Of9, fdgelM h d I elo d d ot lableto y e st ct

d 1 g 1st~ ap*n I tmr e I Ihe 915 aynid I I I d 9 I Ibl I I shll Ket ppledlo
d slg t h g ttl I I ~ I,f « I hih Id 9 dr 11 yp 5 tp I b

e be . ollh dl I I ly fib I fth d eh g

ndmtl g n ed f' das «g p fno I ag ddi I*i' go ne, brch flolt fo ih I Ilh I lyo d d si
P 95 hd II 0

CERTIFICATION REQUIREMENTS

P i * I l*, lh c to «pwpet lo I dicta C p yl n II cl I fl I. 1C I P g 0

Th d 1 9 I slbe nhdbytheCWP yl sate c dlheCO pay' G dC*l P g« I ", fok allh I of

CHARACTEROFSERVICE

Ah I g C 1, 801 M, gl ph, 120 K, 2 120I250 It 3

RATE PER MONTH

8 I Frol Ch

0
I ahab M Ih

1 ~ yy ie.
Iab gh 15
onvyl$800

Pl E Mych get

F Sl 8MK ha
E * 800K I

$010279 pe K h. $010279 p K

3 0 11251 p K ~ 3 0 09885 ~ K h

MINIMUM CHARGE

Th Ihly d M*51 lib th bae fa Ites h ge I I d b *

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

F *Icosi 1$03392p K ~ I d d the egy h N a d ks bl cll divsl e Iby*d fib P bi Se ' C* lo ISO Ih

STORM DAMAGE COMPONENT

Th gy ho b td I d 0 p I t$00013p K I f« late I 51 d g

SALES ANO FRANCHISE TAX

Tolh b lit add d y polk bi I I hfa di le 0 b 5 ssl cora h h ayb 5 e edby* 1511 0 I caig
b dy.

PAYMENT TERMS

Aai ~Il a wt dpybl h d

SPECIAL PROVISIONS

Th Cop y ai sh cMa«tht sl&M p f I' N ~ I dk Ib I hd ly h I *py lb

dg I bi . I d d dl de I pysth 0 p yl I thlyl lay h g b do ddd e

TERM OF CONTRACT

c I I hdb hnf ~ dof II th (1)y . Aep I I tl lb hnfe h \ ala hl

GENERAL TERMS ANO CONDITIONS

Th co pay'G ealTe 55McMe s H ol Idbyef«*d* pn fth I id, l

Effective Upon Approval Of The P bt c
Ser ce C aston Of So th Ca hna
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Second Revised Exhibit N (Exhibit No. (KRJ-4))
Page 3 of 3]

SOUTH CAROLINA ELECTRIC Ib GAS COMPANY

RATE 2

AVAILABILITY

ELECTRICITY
Loyy USE RESIDENTIAL SERVICE

Ths I,I bl I st mlhal mtth 9 al deo slstedbelo . d a * mbytheC p y'5 I d d h h p I d

pplnfft dbg lb lg tll I th t *,h I hh td ftadf II ypmp
me b . 0 8 I m, f I am d lef lyoflb I so fib d II g ts

Ad I 9 I dr d 0 p I h 9, ddl I I lgq n s, alt fa, lte I I ~ I e fiber ly d d

py 9 dd 9 g

SPECIAL CONDITIONS OF SERVICE

OTI «hdl *fbi I I « Is I Ih Pl hs I ~meooK h I h fib I ff balm 0th P m g
bgl 0 Ih, sl b hbagyt»ll& de Ih I ahdl. Th sl 6 Ih 0 p*dth d a g Ifo Ih el

ec ol dl * letffy d Ih le h*d I

2)c plo d g ts gp od f 0 30 ~ y. dl dt Igbffy d th at chdl. hast dl tdt 30dyblll g

p odby ppt a( of f 0 . Ihe lo I h hsl sb 30 a dp I mm I of h hsh ot the I I b fd y h hllsn

3)Th I dbll g Ih th ahml bs g Ihpe ethel 0 fl 0* lb' ml schedffe lseoon hs stem I 19hsly

s)0 nb ba d d 0 pa les h d I Ih e tl I bn gl odsbefo 9 sl n* a 0 b flgbff fo th*1 U Rale.

CHARACTER OF SERVICE

Alt* I 90 l, cohens a gl ph e, 120 Its, 2 «1201240 0 3

RATE PER MONTH

Pff E myCI

ASK h

MINIMUSI CHARGE

$800

$0 07803 pa K h

The thly ch 0 had be the be I fa iles h 0 1st d b e

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

F I sls 1$03392pe K h e thump Ih* my h g 0 bP ll dl I thy m fa P bt $ ac I ISO Ih

STORM DAMAGE COMPONENT

Th mychffg b, I d tm da ge 0 I f$00013pe K 0 f 1st m I d ge

SALES AND FRANCHISE TAX

T th 0 Sb ddd y ppl bl I t, f h. I 0 I I* hh yb sa dby y II I Ig
b dy

PAYMENT TERIIIS

Abbe t do y bl h deed

SPECIAL PROVISIONS

Th*C p y alt hs *«mm thl I dm p dl I N -I d d sb f hd ly h Ih « I py
Ih da m 0 I b I -I 0 d dots dad 0 p ysl Ih Co pa yto I Ihlyfclffy hag b sado ch

TERM OF CONTRACT

C I I hnbe It f pe d I Ha Ih fl)y A ep I I tshsbe s* Im ah l**1*chl so

GENERAL TERMS AND CONDITIONS

Thee p y'sG IT a dco dto sa op al dby Ie cea aa apanotlhs les hed I

Effect e Upon Approval Of The Pobl c
Ser ca Comm so DISo thCamln
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Second Revised Exhibit N (Exhibit No. (KRd-4))
Page 4 of 3)

SOUTH CAROLINA ELECTRIC 3 GAS COMPANY

RATE 3 (M)

AVAILABILITY

ELECTRICITY

MUNICIPAL

POWER SERVICE

sees I g eh addst b I ayl . The I d 5 li pily d nd p ledf Ithnf 0 5 0 5 tha g b t I stndmto

CHARACTER OF SERVICE

Aa* I g 0 l, aoh n Vdt g* dph * ill *pa *ilh*C p y

RATE PER lilONTH

Bs F ite Cha

Pl IE myCh g .

S * 05 gM lh*IJ e.S pt* b*)
All K h

w I Bit 0M th fo 1 be-May)
55K hs

5 1650

5 009070 p K h

$005010 p K h

MINIMUM CHARGE

Th lhlyhg*l ahthb* f li hhl lid ape&a, I I tk 1 df (sleslh

*ce osi p ya co pa y'sst 0 dfaoity ate tt e* ss i on Bi aoio t ~ 1 ch g s ~ *

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

F I ts 15033rap K b Id d lh hlyu g d bicli dl I tby me flh P bi 5 Co *tao I ~

STORM DAMAGE COBIPONENT

Th e egy hagesab nl de to d ag*co po 1 t$00038pe K h f » Ii f I 5 0 * *

SALES AND FRANCHISE TAX

r in ab iiC ad a yappi H bat, r,t„,t, 0 Si i vm n ym abye y i 1 i ig e
b dy

PAYMENT TERMS

Aaba I dpybi I d

SPECIAL PROVISIONS

Sca ha il opted I lh 1 1 lblh I f I I . I pe I I sly o. plud tl 5
11th C p y II Ih I I b Idt n 5 II th

TERM OF CONTRACT

c I 1 hah* tt* t P *d f il Ih I )10)y c I I I ab h f P*id f 11 th I Do)y*

GENERAL TERMS AND CONDITIONS

Th C p y'5Ge lT 5&C dl B 5 ledby fe«d pa fib I hm I

Effecti e Upon Approval Of The Publ c
Se ca Commissen Ofs uth Ca ol
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Second Revised Exhibit N (Exhibit No. (KRJ-4))
Page 5 of3l

SOUTH CARDLINA ELECTRIC a GAS COMPANY ELECTRICITY

RATE 5 RESIDENTIAL SERVICE
TIME OF USE

AVAILABILITY

h « I d fl df e II 8 ypes wpe 8 ta I, e b*s, *fib d I fa ly fib le soroflb d ling

$022841 p K

$008081 p K ~

A. On-P b Ho
s 4 M Ih I J 8 pte

The p k I «dfw Ihh bl 200p -rcop . w dyFdy. Col gh day

Th .p km I h dw d Ih*h* b I fco ~ 1200,M 0 y.FN y. * I& ghrd ys'
S.off-P kH r 4

T ~ wf-p* kh y ~ Ih d f ed*sap ho ot pe ~ d *-p*akh
'H Id ys ~ N Y raD yM anh l bay I d p dew D y I bo Day Tl ksw ho D ya dcl I *0 y

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

p I I f$03302p K I ~ Idw th e gy h g d bwtl cl I Iby d fib Pbl 8 C ofS thCwlia

Ad tbg d dti d «g pol ha g, ddl I I'gq n, ktcl I li I h w II I ly M d I py g
hd sag

CHARACTER OF SERVICE

4lt I BC I aoh n, gl ph, 120 8, 2 I 120I240 8 3

RATE PER MONTH

I. S M Ihs fJ -Spt b
A Baa FaCII Seha er $1200
BE gyCh g

Ah kKh
Ap ff- e I K I

CM 88'
Th Ihly C h m hasbelh bans la lleaehag

0. YD t M the ofom b -M y
A 8 SCF Cpi Ch $1200
B E gyCI

48 ~ kK h 8 0218I4 8 K h

As tf. kK h 008081 8 K h

CM Bst
Th Ihly ~ hwg ~ II b tl 8 acf Itw h g

DETERMINATION OF ON-PEAK HOURS

STORM DAMAGE COMPONENT

Th gy h*m b** IM sl* d *g p *I f$00043p K h I II I I d *g

SALES AND FRANCHISE TAX

T Ihe bo At mod y ppl bl I I . f mts I rt I 4 I h h all a wswby 1 lal I lg llb&y

Asbs I dpybr h d d

PAYMENT TERIBS

SPECIAL PROVISIONS

TheC Pay Sf h, d ~ I I dm P di I 4 Nn Int d Ibef Whdclyrm th \ Py th

dff '
b d d d &nl py I 8 Co p yt I *Ihlyf Ny ho 8*8& set dlfe

Th 0 pa yah Ilh Ihe ghll sl yawl pe te p I g q ip II «sl era kad yp de f* dl bl m h d I

Th C p y' ~ I l*dp*y pl * * Ibl*t 4 e 8 & Ihddt hdl.
TERM OF CONTRACT

Co Iraclsshagbewsenfo ape iwlofnoll sslh ne(ilyear Asepamtec Ira tshagbe ieenfo each et I achl c I

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Cond lions are nco p rated by reference and are a pan of thts rate ached le.

Effect e Upon Appro al Of The Public
Sew e C mm son Of a ulh Ca ol a
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Second Revised Exhibit N (Exhibit No. (KRJ-4))
Page 6 0131

SOUTH CAROLINA ELECTRIC E GAS COMPANY

RATE 5 (RGCC)

ELECTRICITY

RESIDENTIAL SERVICE
ENERGY SAVER)

CONSERVATION RATE
(Page 1 f 2)

AVAILABILITY

Th I *asbll vl 5sglhc*pysddhhm IAd ~ gin* ~I I ~ lapp I f eatg
msd I la I mt a ol 8 bl I 51 5 Sl Ils* *bahppl*dl 8 811 g 1 h g I I l*f th 18 w, f

h e Ibm ff df *lt yp p I b, I . fib dl I ly fib «I fth d sag tt

Ad llm lsd a d ~ g p I h tg I ddl I I gq n . kll I ai I 1 I * flhef ly d

1)F h ly P Hl th I Ih 0 IOIA 9 IdvgDIM I MmlelE emyc d

2)nec pt n ng ~ ep na a d taii tion ta e Ac ~ tn r tsae q is t s ~ b to

3)A nli I dby I 1 h g 1111 lyR lm 115iR15).
s)c nrcsi I b Id talaea Ir q so tsh shee

Th Co P y ayl n - I ~ II fyihl I l,lbayml I tatdh 8

THERMAL AND AIR CONDITIONING REQUIREMENTS FDR ENERGY CONSERVATION

Th folk geqm I a p d tedo IheCO I fA em a Id gClfmi I 1:IEemycd* d bPII lsg th h g. Ih

councilofAmenca SuldngofscahModelEnergycode s lace tapptcaso of ther also trolprort cts dammed co dlo ng rlimm ntsmusl
be *H lisryih si d ds ml db lo

C mill 9

Ugha g:

W 5:

Flo r I

Wi do sf

D os:
D

C Ilg I ly I Idh hat ltd Ih It l' istad"th le I Se(R) I 130(R30).
Cel gs I \ ct edh* mgsl ab* SI led Ihaa Imsisl (R) h* 130(R30)
C I g fe* I gho g h llbe 5 lated Iha tot I a5l M aed'Ih al ee t *(R) I of38(R 38)

R Se ed I glghl h aha al d.

W llse I mdm the milt 0* I dft I HTDt 0 5 da de *1, has ha *al I I tyR I f15(R15)

Flmmo 1 m pa I p a I ah I I 1 oha 9 I I IR *I 119(R.19)
100'1, fa p m nh I 8 Shills e 0 th p b I I slh (4)

wim t sa itd(aohi)gia on st 8 s

0 m 1 dtef IITDS a Ita e theem PPeda IISdat d 15 Id

A de I Iad aM*81 0dl 1 p Ih I) al I p pdyf I m 1 Id, 842)lh d tdatlha
1 lid lt R- I fso Asia I d I m Ikl fa Ohawd Pat Ib 0 ay aid Ih

Ih pot I ofd I alai Tel t, lke-ffs, la I SUPPlyit coslolh*bhdl, bol
*t l*tl 0 I trgi II, df m dp dp 9 b d nght bhd

Atff V ntt

WlrHetrt
AVCO dltiont

Alt Mto tb 1 ~ 1 foe qa I tofettee m fo achl50sq fst n ao a

Ele I 1 18 he le Nha visa d 9 the 1 k Ih I I I R I ofa(R.S)

All 1 mf Ih e SEER al g 115SEERhlgh ih th I g h th C I fA 5 ld gofmal
M delEn gycod o 125EER yfsdemlo st le d tedemgymda, h I hgh

Other Ch yA dli pt Ih tghtalt gd p

It th I N8 t* I I 1*1 ly. f«g I ia Ib «d *d

The "as inslaged" Ihe mal resstance (R) val e f ag lm se fg or bio ng lype insula(on maienals must be vereable mthm by nstag d

densty us g ul1pla weghl d samples, the man facturer's cerlficalon methods, Federal Trade Commission's procedures o other
methods space'ed by local governing agenmes

Effeclue Upon App at Of The Pub1
Se e Commimmn Ofs Ih Carokna
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Second Revised Exhibit N (Exhihit No. (KRJ-4))
Page 7 of 31

SOUTH CAROLINA ELECTRIC (L GAS COMPANY ELECTRICITY

RATE 6 (RGCC)

CHARACTER QF SERVICE

RESIDENTIAL SERVICE
ENERGY SAVER/

CONSERVATION RATE
(Page 2 of2)

nb al g 0 t, aoh n, gl ph, 120 0.2 «. 120r240 0 3

RATE PER IIIONTH

8 * Fa TISH CI

Pl E my eh g

F 800 K

Soll
(80 gM* th

J ne-September)

3 010219 p K

gy nter
(8ll gm d

0 t b horn)

8 00

010219 pe K h.

900 K 3 0 11241 p K Ir 3 009884 pe K h.

MINIMUM CHARGE

Th lhly oh 9 hah lbb' I nb as ltd be

ADJUSTMENT FOR FUEL ANO VARIABLE ENVIRONMENTAL COSTS

F I I 1303392p* K h ae ct d d ~ th egy hams d bl etta dl t tby d ofth P hi Se c Co o ofS th

eeet a

STORM DAMAGE COMPONENT

Th * gy hoes b Id \ a g p I300043p K I fern tl I I* d g

SALES AND FRANCHISE TAX

T Ih b hb da d y ppc hie**i la. f cl» I b I I I h'h yb ~by ny I I I Ig mtbmy

PAYMENT TERMS

SPECIAL PROVISIONS

Th C p y af sh e aced h d*d p
I' t N . Imm ab I hd lyre Ih I py Ih

dnm I I I I d d d mm pyst lh 0 payit I Ihlyf Ny 1m*ha do I hddemm

TERM OF CONTRACT

C I cl hah Itl f *p d I II lh (1)y A p I I I I Tb a I e h el teahhÃat

GENERAL TERMS AND CONDITIONS

fh 0 P ysG e ITe S dCO dl S nO ledby alee e nda panOflha I h d I

Eff ch eUP nAppo at of The P bl

games Commission Of Sooth Ca

3:18-cv-01795-JMC     Date Filed 06/29/18    Entry Number 1-3     Page 36 of 60 AC
C
EPTED

FO
R
PR

O
C
ESSIN

G
-2018

July
2
1:16

PM
-SC

PSC
-2018-217-E

-Page
36

of60



Second Revised Exhibit N (Exbibit No. (J(RJ-4))
Page 8 of 31

SOUTH CAROUHA ELECTRIC 5 GAS COMPANY ELECTRICITY

RATE 7 RESIDENTIAL SERVICE
TIME-OF-USE DEMAND

AVAILABILITY

hh Nd ff df tl yP I M . 0, tt d t I ly ftl «I fib d tl g

Ad fig I df ~ «9p I h9ddd' t 1

goo�.

0th bit f«h I * fg f ly fdd I pyg

CHARACTER OF SERVICE

Ah I gC « t doh 4*.4 gl Ph . 120 I . 2 120I240 0 3

RATE PER MONTH

5 12D0

D dCh g

A 0-P kf!Il gD d

5 $1 th I J *-5
N -S M Ih* fo I b M

E *My Ch g*

AhW kK h

*9 tf- 4k K h

$1025 p KW$6 '14 ~ KW

$00'1436 0 K h

$0D5STI 0 K h.

MINIMUM CHARGE

Th oo Ihiy» hag daat baba I N h g I l*d b

BILLING DEISANO

Th* tg tdfh ld*df th thgdaglh. pkho fdl I Th

DETERMINATION DF ON-PEAK HOURS

A. 0 -9* I Ho
5 M 0 IJ -5 PI

Th 4 pak I * df d h ~ bl 200p -yoop M dywdy, Id gt ldy
N $ M 0 IDlptooMy

Th -p k h d I d *h I I 100 -120tt, M 4 T.Foot. I d gh ld y
8 OSP ItHP

Th If-0 kh '
y h df d llh I 0 4d 0 Ih

'Htdy N Y 4 DyM IDytdp d DyL*b DyTh kg gDy dCh I Dy
ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONIIIENTAL COSTS

F I I 15033920 K h Iked Ih oy I g d bpll df I Hby M fib Pbl 5 C I fs IhCa

STORM DAMAGE COMPONENT
Th gy I g I I Id 6 d g P* 11$00043P Kah I« tl I I d g

SALES AND FRANCHISE TAX

T ih b Tb* ddd y ppl bl I I . f 6 I b I I I'h yb dby y*lt I Ig Mlbdy

Ado *a I d pay bl h d Nd

PAYMENTTERMS

SPECIAL PRDVISIDNS

Th C p y 6lf h «M* * Ih I 41 d d 0 N I N ~ I d ~ at f 6 d ly h th I op paydth

ThCpyldh th*ghtl I ld&p I*p119opnl I I I dypdlhnf dl bl ynhdl

Th C p yhf I dpy tpl I Ibl I to d M Ih I hdl
TERM OF CONTRACT

GENERAL TERMS AND CONDITIONS

Tt C 0 y' G IT dC Dell 0 Idby f I d *pa ftt I hdl
Eff M hop App IOITh P bl

5 *C* 4 OfS th Ca ol

3:18-cv-01795-JMC     Date Filed 06/29/18    Entry Number 1-3     Page 37 of 60 AC
C
EPTED

FO
R
PR

O
C
ESSIN

G
-2018

July
2
1:16

PM
-SC

PSC
-2018-217-E

-Page
37

of60



Second Revised Kxhibii N (Kxhibii No. (KR,(-4))
Page 9 of 31

SOUTH CAROLINA ELECTRIC fh GAS COMPANY

RATE 6

ELECTRICITY

RESIDENTIAL SERVICE

AVAILABILITY

ene*ddslbl yl I ml dally 4th dp I dm d d d gy I dd s, g I pn 1st cl« the de.la ly

smchanm IVN on edfo I la ypmso p 40 4 ta e be. m e be, llh dl I I ly fth *iles mofth d oni 0

Ad en g, n degedas*no 0 g*pof m sha g. dda I 1 gh ne . hlh oln I Ih mle oftl I lyo d 4

CHARACTER OF SERVICE

Ah t g C « I. aoh m. gf pha, 120 04, 2 4 120I240 es3

RATE PER MONTH

8 cF flee ch

Pl E nly CI am

glimmer
(Sg gMO Ih

June-Seplembe 3

$ 6 00

yyfnter
(Bet gM Ih

O i mnm yf

F BOOK ha.

800K h gb

$010656 p K h $01066 p K h

$011656 P«K ~ . 6 010246 0 K h

MINIMUM CHARGE

Th Inly ch m sl eh*lb b** f antes hege sl led h e

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

F I I 1$033920 K h Idd th nly I g d bpll dnst Iby d Ith PblcS mc
16040

STORNI DAMAGE COMPONENT

The hemych 0 4 b I 0 asldn d ages p e lofsoooeape K h I 1*4* I I d 0 Nse *

SALES ANO FRANCHISE TAX

in at e st ddma yappt bu i 1s, t cnsetee a s st e sei nct ya a ess dbya y t iewio tg m unit ay

PAYMENT TERMS

Aabs I dp y ll I 4 ed

SPECIAL PROVISIONS

dne srsbet ee .*t denise ce p*ysmih 0 I yns I Ihlyf liycl 0 b edo hddfem cain Is.

TERM OF CONTRACT

C I I hnb e I 4 d I tls tha 11)y IA 4* I 4 I D*hllb e I h I I d

GENERAL TERMS AND CONDITIONS

Th*0 pa yso iT sade dl sa comledbymf m ea d eapanofi ~ s I sch dl*

EITecg eUpo Appo el of The P blc
6 eC s o OfSo Ihc ol
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Secood Revised Exhibii N (Exhibit No. (KRJ-4))
Page 10 of 31

SOUTH CAROLINA ELECTRIC S GAS COMPANY

RATE 9

AVAILABILITY

ELECTR(C(TY

GENERAL SERVICE
(P 0 IOI2)

rt s tea atabteto sm as s gtn c pany's ta dad n n s p r da s 01 p* t*td I n p* pe s)nm neasang
h add*t b t* syne to 0* lights di po p po h d 'I, Ig, h bl d I yawmshlho

CHARACTER OF SERVICE

slt lgC1, 60hnVsgdph lib pl flb Co ps

RATE PER MONTH

ns Feels ebs*

~amer

$1050

W~mt

ls mn h

onomsv y)$1650

D dCh g.
N*CI q ~NCh$305 Pe KVA ~no ebs

Tl Bs 0D do Ih e ht KVA) hsb h, tg dsh (15) I d ed Mdo 0th bong Ih *I
J albo ghSepl be

E g'JCh 9
F 13000K I f

0 3000K h

$0.10602 pe K h

3 0.(8690 pe K h

$0.10602 Pe Kwhr.

5 0 11230 Pe K hr

MINIMUM CHARGE

Tl Iny m daa, .bib theb solsmlt 6 h g dde doham pestled t, p* d dh, h* stnm o
df (s)l ih s id t«id gf I* I b d dbyth C p ylh I y I a Ib *0

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

F el Is*f$033rbp K nqa«tel d e gy no sae hie ll* dl I * thy d* ors*p Uoa waco 16 th

STORM DAMAGE COMPONENT

The* gy hagesabo e nl seasl d ageoo po I 1$0003ap K I I I 11' fa I* d* *g s e

SALES AND FRANCHISE TAX

T th* b* ah*add d* yapplmabl I f h *I b * roe ** h h yt . ~by y I Igo
b dy.

POWER FACTOR

ah*p I lo fth C I r 1st fs bi 85a, h C p y y dmah bs g b I85hp I I

TEMPORARY SERVICE

T p w I I tl d I~ p p * Sb ppt d d Ih I «d Ihlh C p y' 2 dc*mls

Asbs* I dpyble ~ dd
PAYSIENT TERhlS

Effect vs Upo App at Of The Pobsc
S* ce Commmson OfSoulhCa oln
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Second Revised Exbibil N (Exhibit No. (KR3-4))
Fsge 11 of 31

SOUTH CAROLINA ELECTRIC Ib GAS COMPANY

RATE 9

ELECTRICITY

GENERAL SERVICE
(Pag 2 of 2)

SPECIAL PROVISIONS

Th al s labl I «d I is h th d *9 g tea, ppt dlhm gh gism m p d d I, hd ~ g
a e lablsh dp * I 2 lyl, taso

eh d lie 6 c osis

UNMETERED SERVICE PROVISION

0 al, othlyh h ybe I atdbylh*C* payadbllm th* h pe h, * pllhth I f 9*s hega
h ah 5525.

TERM OF CONTRACT

C I ct I 9 I I p I I haabe ae fo pef dot lie Iha *(l)y A 9 I I cist llbe
ea h I el*a hl

GENERAL TERMS ANO CONDITIONS

Th*cop y G IT dc*de* ** «p ldby I ~ ph llh I ~ dl

Effects Up Appo alofyhePuba
Se e Comm sua Of South Ca el ha
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Second Revised Exhibit N (Exhibit No. (KR3-4))
Page 12 of31

SOUTH CAROLINA ELECTRIC IL GAS COMPANY

RATE 10
ELECTRICITY

SMALL CONSTRUCTION SERVICE

AVAILABILITY

I Mbys

CHARACTER OF SERVICE

As I 0 0 1 egh n, s gl ph, l thee N lco p nxssl densen dense ce 0 g* 1210 0** I s

pl E egfl. h 0

RATE PER MONTH

3 000

3 0 10637 P K h

MINSIIUBI CHARGE

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

F 10 1 f303370p K h I ~ 0 th gy h 0 0 bi II dl I llyonf *flheP I, se 0 Co s fS ih

0 01

STORM DABIAGE COMPONENT

Th gy h 0 I Id t d g p 113000300 K h f II I I d g

SALES AND FRANCHISE TAX
I lh b sb *dd*d yapplnbi ale I . I h I 0 1 s I h h yb N sdby y II I Ig

dy

PAYIBENT TERMS

ashes el dp y blenh 0 0

SPECIAL PROVISIONS

Ifpo ggl p G 0 0th c payto last I s d ih 1 sle hh sit oed I I 0
I &0 *0 d, s ihe 10 ayt el dl pay the osl I siss gaM ovngth c 0 7' le po 1fa

TERM OF CONTRACT

C l«t Shab* 0 fp P*qd II I 0 gh bi h I** * d*d 0 h

y Iten I . n p at otact hebe 0 to at 1 Neanlo lo
Sbl I 0

GENERAL TERNIS AND CONDITIONS

Th C 0 y*G ITe dC dt s e p idly IN **Ma *pc 10 I chdl

Efface eUponAppro at Of The P blc
Se KNCo ss nOfSoulhCa pl a
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Second Revised Exhibit tt (Exhibit ttto. (KRJ-d))
Page 13 o(31

SOUTH CAROLINA ELECTRIC & GAS COMPANY

RATE 11

AVAILABILITY

ELECTRICITY

IRRIGATION SERVICE

5 018811 p K

5 0 11340 P K h

3 0 00623 p K h

Ad K ha $0 06623 ~ K h

MINIMUM CHARGE

ppdlh I I adt that dThC ay ddt I hhNNlf fpy IMwdt llh

DETERMINATION OF ON PEAK SHOULDER, AND OFF-PEAK HOURS

A. o.p IH
S M Ih IJ 5 pl b

Th k I df 0 I h b 200F eddp, M dyF'di, Id ghldy
8SI Id H

5 M th fJ .apl
Th I td«hdaadaih*h110020p600pddcp, MMy. Fdy fhe9
hid y

C. Off.P k H 6.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

F I~ I$03378pKh, tddl dgyhgl d*bPedl I thy d lib PM 5C0 fg th

Ma dp 0 ffyh ~ p g I dl 0 hdt 0 I lyf Ih pa f dg

Aa I f Ih 5HP hat PP dtylh C P yTh C PM I ~ ghtl d y I y I ~ h IIb dl
th feh I Uw a I, *I ypy 5 5 Id INMgad gib yal id P I*lahhta a: I f*

td~ d Ih I th

CHARACTER OF SERVICE

Ah I 9C 01601 Valg dpha 8ld pM llh C p y

RATE PER MONTH

S M 0 fJ 5 pi 0
5 20 15

BE NyCh 0
Ad - kK
Ad h Id K h

All fl. kK h

Ia I M I ~ loci I .My $20 15
SE gycho

STORM DAMAGE COMPONENT

Th* 92 I 0 at Id I d 9 p f$00030P K h I I I I d g

SALES AND FRANCHISE TAX

T Ih b dt ddd M Pph bl I . 0 h f b I I ~ h yb, dby ydl I Ig H dy

Adla I dpYM I*

PAYMENTTERMS

SPECIAL PROVISIONS

ThCpyhdh tt ghtt dad p*t plat e gap NI I fl dypdlh f dbt ylh

TERM OF CONTRACT

C I«I I M dal h 5 b 0 e p M f II *5 I (10) y A p I t e h 5 0 5 f h I I h k I

GENERAL TERMS ANO CONDITIONS

Th Cpp y' G * IT &C*d 0 Mby f d p Idl hMI

S*f 0 Cg . OfS thCa
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Second Revised Exhibit N (Exhihit No. (KRJ-4))
Page 14 of 31

SOUTH CAROLINA ELECTRIC S GAS COMPANY

RATE 12 (C)

ELECTRICITY

CHURCH SERVICE

AVAHABILITY

The I tbl rest e gib C pay' I ddsehhpedads&l p lofdl opp f

CHARACTER OF SERVICE

nhe a g c I, soh n V*lt "." dph ll ~ pl* fib 0 p y.

RATE PER MONTH

Pl E gych N
AaK h @ 3 0 09090 pa K h

MINIMUM CHARGE

c I m rtn mm cost payaeco pa y's r a mta ely ale tn c I I sil salt em I nag.

ADJUSTMENT FOR FUEL ANO VARIABLE ENVIRONMENTAL COSTS

F I *I f3033yap K h« ldd Ih gy hm d sbf II dr lby ~ fib Pbl 5 C» of
9 n c

STORM DAMAGE COMPONENT

Th emmy h ges bo I d I d* ag* p e tof30003spe Km I « I ~ d I ~ I d g

SALES AND FRANCHISE TAX

Totheabo abeadded y pplcbl*mt I, f h I* bd I I hh yb mdbyay bl
go* to dy

PAYMENTTERMS

nll I a I d payable he e de d.

SPECIAL PROVISIONS

Thee pay nf shse e *c da e thl st* dm p
f'

I vd* dl as co pa yeso
ldl h d th IhK N .sl dms sbeo shdofy h ihe sr pay th dd e e lst I n Im d

ea dst d ms ceo pays mlhec r* yhs *I rhlyl Hy h g ba M hdrf m c I mela.

wt cn c tt at ae In*i ~ lte t**p o ofln co p y, t «II ib s h dycare, c p
~ I as, lh c p y y c Ihtlh tt d d th pp p I g

TERM OF CONTRACT

c t I hill»a I odof oath be(afya ahab«r lhsbn f«h I I*hi *b

GENERAL TERMS AND CONDITIONS

The p y'G IT s dc dt, p Idby f d ~ ontth te hdl

Efface Upon App ai Of The P blm

Sen ce Comms on DfS fh Ca orna
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Second Revised Exhibit N (Exhibii No. (KRJ-4))
Page (5 of 31

SOUTH CAROLINA ELECTRIC & GAS COMPANY

RATE 33(ML)

ELECTRtCtTY

MUNICIPAL
LIGHTING SERVICE

AVAILABILITY

e pago meson «onto syste Th o d as mpasyo ea dop t et cate I Ight get et t gt, ys, p ns d n p be

CHARACTER OF SERVICE

Abe 1gc etophn vag *Mph *pith pt* tp c p y

RATE PER MONTH

3 1030

Pl E gyCh*g
nnK h M 3 ooeaga p K h

MINIMUM CHARGE

The olhly hag shaebelh bsl I I as h g t ~ d b p* ddt, h edfo tell e h

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

F I Is 13033yap K h, I dM e gy h g d ms ate tl dl trna ltyome ofth P b S C ofS th

0

STORM DAMAGE COMPONENT

Th eegyh g b old at da ag p lols00038p Kh I« tl I I d g

SALES AND FRANCHISE TAX

T*lheah e alb edd d y pplc bt le le . fa ht sf 0 b * ale s I I» h yt dby y I I g I t body

ne bll s I d payabl h de d.

PAYMENTTERMS

SPECIAL PROVISIONS

S he lt ppl d M Ih I f lb. h I I I I, I p I p ly

m tame stemco I yag e slobs sdd n dmtb ~

Th 0 p y If sh I ~ m~ Ihl I d d p I I N -lade c chef shedoly I Ih st py th

dff« I bt *-I dd dated d I oay loth Co pyle net othlyooltych geo~

TERM OF CONTRACT

Co I*el I llbe a. f p d I I em le*(10)y *s

GENERAL TERMS AND CONDITIONS

Th C pay G alTe dC dt a«p teeny f nm d ~ n fib sl hdt

Effecltye Upon App oual OI The P ale
S*n ceC mssonofSo IhCanlna
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Second Revised Exhibit N (Exhibit No. (KRJ-4))
Page 16 of 31

SOUTH CAROLINA ELECTRIC IL GAS COMPANY

RATE 14

AVAILABILITY

ELECTRICITY

FARM SERVICE

The alesaalbl I 4 el sm glh c p y'ssl dm e h hi p fd I sol*p t fdl mp I slo a eml g
haddtbt ysl* f I pm gbt Ip gg n I. dm, p Itm d IPM

She lbppl dd th I I tbsh f, l lmh I, I p, l d, t*«t. ca lathe

opdy gf f p*d clspnd *d 8 p, * d It I I bi I,

CHARACTER OF SERVICE

hse stgCml, 60hed*Vllg *dph * tlh pl Ith 0 p y

RATE PER MONTH

0 KF Ne*oha

8 mmer
(Bang N ths

J Sept b$800

yy( te
(Sn gMO Ih

DCI b oM y)$8 00

Pl E gyCh g.
F I 800 Kh $010637 K h $010637 pe K

E 800 K $011637 p K h $010227 p* K h

MINIMUM CNARGE

T ~ thly I ct g hilt th b I NI I m latm b . p ddh, hm y 1«16*4 df (4)1 *

~ e* ssc I pyin c pay' st aadt say I o ~ c oml e dde N ~ I t N t

ADJUSTMENT FOR FUEL ANO VARIABLE ENVIRONMENTAL COSTS

F I I 1$03378P K I et I d dl Ih e egy n 6 a d s bie tto dl sl e Ibyod otlh*P btcS* 1 *0 I ofs tt

STORM DAMAGE COMPONENT

Tl«gy n g s b Ice «mda ag mpoe I tso0036p 6 n t c 1*to *I* io dsmag

SALES AND FRANCHISE TAX

7 Ihe b sbe dd*da y ppl bi*a*i b. f h I b I I I» h yb dbya ysl*le dg
b dy

PAYMENTTERMS

Aetbls I dpybm h ~ 6

SPECIAL PROVISIONS

Th c p y df h m 4 this I

dmspm:sebo�«.

No la dam 4* sl I hd ly I Ih I pye
th dff I I bi I d d I dstm d pay I Ih C p yt N Ihlyf Ilyd rg b ed h

TERM OF CONTRACT

These lmmle Id*p do h* cd ols N I I st f peodof li*s lh I (8)ym esp
m I I b tt I h I I h I

t'

GENERAL TERMS AND CONDITIONS

fheCO p y' Ge IT dC d P tdby I d Pd*flh I hdl

Effectme Upon App o al Of The P bl

Se eCo s o Ofao IhC ohn
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Second Revised Exhibit N (Exhibit No. (KRJ-4))
Page 17 of 31

SOUTH CAROLINA ELECTRIC S GAS CDMPANY

RATE 1 5 )SS-1)

ELECTRICITY

SUPPLEMENTARY AND STANDBY SERVICE

AVAILABILITY

Aalbhl 5 0P P d«d eg I Ihl O ldyp~o ~ f dtyth Fd IE~ NyRgl DC *~ (FERC)
Om N yb d 0 k IN RMt9-54 Th km I I I bi I 0 bfybBF sl sh 0 0 d ct 0 tyg lmlh 00
KW

SUPPLEMENTARY SERVICE

5 ppl d f dl P PPI dbyti C P y D Ifymp Iay ddb I ih tarn hl 0 Ify gF lay

g I I ifsppl ln«sbpddbylhCpyd«tl I I I hdlehlhlhd" 0 tblh ~

) I ahth I pl I I fib 5 ppl lan* 8 st dbys

SUPPLEMENTARY SERVICE

1) sl dby d ih hdl I dscMh 0 ppl dbyd c 0 11 0 Uy gF Nyl pl gy m *ly

2)sladby8* ibl * lbb*h9 0 dm l»hbdmd I I st dl II Cpyd
fl de d Ibthdbylh I * ( Ih pm * ilk gsppl Iaop~nlh st*mbym 4th p dd
SPPI IKW I dblkd* lb* Pet bl ts I I hdl

3) Sl dby 8 d I df h15 I I I Ih f(1)0 Sl dby I I dd 4, d. (2)0 dff

Sdbl I gd(MS ~ Pdldblh

erne(dhgl

dbg
5)Thglmlb I td dlbb I ldllh d \ I fib o I, F

STANDBY SERVICE POWER RATE PER MONTH

6 F I I Ch $ 105 00$4 49
E gyCI 9

D P I KWH

Off-P k KWH

$0 D5251

5 0 0415II

DETERMINATION OF ON PEAK AND OFF PEAK HOURS

h O.P I H

0-p k ~ a def dl 0 1000a . -I0000 f tl m m ff -5 01 b, idee mk d

6 onp*IH ~ .

POWER FACTOR

Th I I p I I ly p 1 bt 9th 0 I I fth I m fill fb bi 85'4. th

LIMITING PROVISION

Thegt dbyg
'

p I lithe I bi h 1325 Ih *I pl b g as M y d d g Ap I I p IIM h

db I bi fb f1200 P*kH

If lb I 8 U)1325h fsi dby * lly. t2)120 0 kh fsl dby, th m bb bb d Ih
~ ky PPI dl I '5PPI tn I df th tbbeg Ih &h b 8 I! Ih

ADJUSTMENT FOR FUEL ANO VARIABLE ENVIRONMENTAL COSTS

F I I f5033660 Kh fdd ihmyhmd tbidl dl I mbyd flbPbl 5C« Isdh

STORM DAMAGE COMPONENT

Th 8 gy h g 0 * Id * I ~ g p I f500008p K I 1 I I I d g

SALES AND FRANCHISE TAX

2 Ih I bt dad y ppldabl I I, f h I b I I* I»h yt dby ydl e I Ig
I dy

PAYMENT TERMS

Asbb N &pybl h mmd

SPECIAL PROVISIONS

Th I «p bl I b«m Ihll I I 8 C p y' yl I h pn f I»gSPPI *In
51 411p

TERM OF CONTRACT

GENERAL TERMS ANO CONDITIONS

Tl*C ay'GalTMC&bn ldby I dpn flhl I ~ dl

Eff cf Up App aiofTheP blc
Se I eCcmms nOfS thC
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Second Revised Exhibit N (Exhibit No. (KRJ-4))
Page 18 of 31

SOUTH CAROLINA ELECTRIC S GAS COMPANY

RATE 15

ELECTRICOY

GENERAL SERVICE
TfMEKTF-USE

AVAILABILITY

I * I go eh**dd*tm I syd f p a dlghtnm I Is dha ~ p akde M fl Ih 1000KW Th dmsmg
Ih Ih I alai»d 9 thp mdtl I -p kd d d 1000KW OI « I igbsly d Ih I hm I*hi I Inlet

M

CHARACTER OF SERVICE

nh* \ g 0 h 160hhmV II~ Mph tlh Pl fib C P y

RATE PER MONTH

$20 15

E gyCh g.
n 0 p kK h

I. M IhamJ nms pie b

7 M it Ofo I I -M

e on.p krt n

F t1 000 ff- e kK hm

$016511 p K

$0.1O961 p K h

$007916 pm K h

E 1,000 If-~ kK h O $0 0037a p Knh .
DETERMINATION OF ON-PEAK HOURS

A. On-Peak Hou s:.sepia te
Tl p k e h amd I d theho b I e loop ~ 900F. , M dayF d*y ecfmn&honday '

Dlbamy
Th -p akm -s houmaredef edaslhoseho mtel ensogam. -Higgs and600pm. Iggopm.
Mod yFdy Id ghldy

a. Off-P ak H

'H Id y N 7 7 0 y, Me I Oay, Imfepa& e D y, L b 0 y Tha k 9 g D y d Ch stm 1 0 7

MINIMUM CHARGE

Th* Ihly h me hash*lb b set sit ache gee *I ted elm, pm dad h m. nh rtm sl I amis -6 m fat I' th

adds ioa I nag sab e

ADJUSTMENT FOR FUEL ANO VARIABLE ENVIRONMENTAL COSTS

F I I *I$03378p*K h« idd the my I N M bpll dj I tby d flh Ptl 5 *C fS th

Ca Sa
STORM DAMAGE COMPONENT

H . Myh g I e Id I d go p el*1$00036p Khma II f I d age

SALES ANO FRANCHISE TAK

7 Ih at hb dd day ppl bi*falsi, f mh *le* b I I h h yb dby y I I ml Ig
Mdy

POWER FACTOR

dlh p I I fth sl~ 7 stallat I stl lo 65'F. theC pam y dl lib*bit gl ab Mofssy p f clo

PAYIEENT TERMS

habit I dp y bie h d ed

SPECIAL PROVISIONS

ThC ay st hm tht I ddp I t . N taddest f hdmyh th I pylh
d, lt ce ncmt bet mmmt Mam m ~ sl dam * pays I Ine c p wh o I * Inly f sly cham b ml h

TERM OF CONTRACT

The I ctt s adp d ih do I aC I l*f sl f p I I hsba tt I p*~ d fwtl Ih

o ft)y A p t I clstaftbe n nto seen eie ate ct mc t

GENERAL TERMS AND CONDITION 5

Tl C p y'so tye dCO dlo seem omal*dby I e * d e part fib I h d I

Eff I UP Appo el of The P blfc
Se eC sso OfSo Ihcafol
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Second Revised Exhibil N (Exhibit No. (KRJ-4))
Psge 19 of 31

SDUTH CAROLINA ELECTRIC IL GAS COMPANY

RATE 19

AVAILABIUTT

ELECTR(C(TV

GENERAL SERVICE
CONCURRENT DEMAND

TIME-OF-USE

(Pg I 12)

Th I Ibi tth*c p y d «I, t ~ * f lob es tds gl ~ 0 pm' I d M*I I' . 5 hb spake
lly hah 8 M I II 12 Ig 8 I sh g It l bf d I td d I tl *IIOMKVA ddl, al

d ~ I Th 0 p y th dghtt k f Id I* 6 hi U I b I tiy 8 th p
'

k g p
mal* tty Tns ate ota last ro ld 11 to e o es Ie e m

5 8 de thsmteshdleed*6&et Ih co p yp dg dl ilk g e so te g alp I d ynotb 8 sbl
8 h apl dl mp I hg p an * Ic gy Ie d d

CHARACTER OF SERVICE

Aa dgC I, sohm Ih ph I g llh dl o fig h h hah si d died Co 8 y' pe

RATE PER MONTH

Th 0 lyCham eb pldml g I Idl cdbd g Ibl pl dl fo I tt so I Idl tbi*
el I~ 8 d. lh D ash Ch 98 eb em.'dane aybead( tml TheD *sly h 9 8 tt lesslha I m TheD sly

D eslyChage = AC -AC2
f2

Ieh ACI =A al C I U de C 8 t Rale( )

Ac2= a ale stpml ctedU de c c ne Insle

6 15500 p Pm

hl, De d cham

A C IO.P 186 gDe d

15 M Ih IJ -sole beG
2H .S eMoth fodbhM

8 C toff P kBeteD d

I AsoaP8168 0 ad
IV 0 myCh g

8 0 -pe kK I s

I S M Ih OIJ B.S8
2 K .5 M Ih Ofat1 hM

0 OffPe kK I

I AI Oft-P 8k K hu

6 1915 p6 KVA

5 1212 p KVA

356 pe KVA

6 00163 p* K

5 0.05251 pe K

5 0 08155 p KM

BILUNG DEMAND

yh «ha gd dm h y nb*i I g 19M15 I Id d hih yb g 9 If

F Ih ha . Ih m le emakms gd a d h sb the leg ledah* I 8 e Ide d a dd g

F the 0- 8 0 th. lh 0 I ask bat gde and sb th gate of (Uihe I 1 9 tedaft I I
d d dd I glh .8 kl fib I th (2) ghlyp l(80'6)of lb a I 0 Ihd « Id M 9

fh m I ff ~ ok be gde ahdsh sbelh gael slofp foso gpo I edff (1)lh I gmt deh 8 I « I
d d mdd glh*offp*akh* slh 0 -pe k bit gd 0(2)lh l«ld m Ih 0 6 kl si gd M. (3)50
KvApe pe ees stn onp**kt I gae a 6

Ege 5 eUponAppoyafofThePublc
se ce comm saon of spurn ca ogna
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Second Revised Exhibit N (Exbibit No. (KRJ-4))
Page 20 of 31

SOUTH CAROLINA ELECTRIC 8, GAS COMPANY

RATE 19

ELECTRICITY

GENERALSERVICE
CONCURRENTDEMAND

TIME-OF-USE

)P ge2of2)

DETERMINATION OF ON-PEAK AND OFF PEAK HOURS

A. On-P k Ho rs D nng 5 mer Mo thar
J n .5 p
Th .p k I da d e h mt I loop -9000, M dy. Fdy, Id ghiday

B 0 -Pe k Hours Du ing Non-Su m Month:
My dOlt
Tn -p as s n arne rn dasiten aen e 1 gop -9cap, M m yt a 1, i d gn td y

H t nap el
Thp k - rh d f Ih*h b I * 500 -1200 m500p .-900 p . M m 1-F d*y,

id ghidy
C. Off.Peak H rsr

'Hid y N ye ' Daym *IDylndep d* Dycb DyTh kgi gDy dCh I uay

ADDITION OR REMOVAL OF A PREMISES

n mdl *Ip s yb *dd d bmq I thai lair (5)ye 01 I to* I* end bym ge fthee lty *le ds
th mlg c I*lot o 1th I I of )5)y It e ddl flh 0 ssno Ig ln I ethl
Ih Hy I by I I I ml, d Ih«l o ds sybe ddd Ih ts *I » th co « lcoeallm:h, lh

dlbea c e Ibm ly hams chprme lgp ss dddlf tsy III t ml pmles d Ihs
d I dibs I d pl adds 0th p anchor I d I fib t«ll . Ih C p y gd i*mt cthe

ppap t*1 alo ch g . nne al ely I thee Ny ddsa ddi I p m nd pefm ett I d Ih Ira I

tern Ibad

esty
ho n mtgly dth Hy 9 I b iheC pa yfo Ihel I I I fco el* I Iheo p y' yt

I the e pe I Id Ih f (5)ya fib se c dale

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

F Ic fs033660 K h, Im d Ih e egychaoea d es bl cll dl sl tby*m fib P bl Se ca CO 5 0 fSO Ih

STORM DAMAGE COMPONENT

Thee egy h g 0 Id d g p Imsotsl22p K h I IN f I d g

BILLING AND PAYMENT TERMS

e s n I alc 1st d Ihly ba n E hp 1 n I d d I fo t bfl d th Hy ms m c b md ha
* '

g ~ t ~ p s sar y t, s * y emt 0 mse t a t ~ s. s be ala e * tny t t nates a *m e p y ni

SALES AND FRANCHISE TAX

F hm *d de Ih I, y ppl bl I la, f h I b I nels hchmyb a~by y
mmlg m I tb dy, sb ddedt Ih monunybsi.

METERING

5 d IN I eb I dd ly Its th C p 1PO d sin al hp issml 9 hshhs I Idt cpbmi
*Is I the gg gti* Id* adf *ah15 Ne I* I Ih mego~Ed Hy yt o dl mbt 1*th ol

g Is dbylheo pa yl 0 slyf d o I. l dmto. e Hy tp d dms ldph ps I h I g
0 hl

TERM OF CONTRACT

Tl c tali edp d Ih d\ 5 I c I N I ct hob h I ap doll 5th I' f5)y n ls
nb te Id sp d d p ddm d I Id

SPECIAL PROVISIONS

Tl C pay el h d Ih I d dspe rale H sl d d eb f hd ly h he t py
Ih dg ec cst blas 0-stadamse m* d lade* «py I th*0 p yns I *Ihlyf Ny hag bard 1 h

GENERAL TERMS AND CONDITIONS

Th c p y' Gee IT 1 dc dl a nm 1dby f da pn ftm I shml

Effe tye Upon App 0 al Of The Pubic
Se C ion Of South Ca oil a
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Second Revised Exhibit N (Exhibit No. (KRJ-4))
Psge 21 of 31

SOUTH CAROLINA ELECTRIC 16 GAS COMPANY

RATE 20

ELECTRICITY

MEDIUM GENERAL SERV)CE

AVAILABILITY

Th *t Ibl I y . d I I I oelh C P ys tm d f po dlgh el e I dl
d 0 175Kvs lte I lablatm 6 I o c.

CHARACTER OF SERVICE

nlt I gC« l, aol rt, lh pl . I & llh dl n eg hen*i eb d dl tl C 0 y' op

RATE PER MONTH

D dCh g*t

H 175KVANSal De. d 3 126050

5 1494 0 KVA

Th bh gd* dgoo I I I*KVA) I eb tl 9 I I f(1)lh Ig tdso t d d d(hcl yb

Septa be Ih I p d g mhs. o (3)s typ e l(60%)ofrhehgh tde m m gd hdelh Its&~ Ihs fo mb Ih gh
M y d I p M g Ih: tt)lh I ld d. (5)75KVA

Pl s E e gy Cha ge.

F 175000

E et m 75000

S. 0 04594 0 Knh

3 004360 0 K h.

MINIMUM CHARGE

The 0 Ihly h gelsln d* d cd I *0 m* Tl 0 pany ay a b Id pp od lm ds th*1 ne

h a I I I elo b I~ pp lod m ga Ih Iho Ip Nappe aloflheC s fo lh* 0 of 0 0 Iinml d

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

F I I f603366pe 5 h ml I 0*d Ih gy h 9 d 4 bl*tl dl sl Ibyom* flh*P bl Se eC ofso Ih

0

STORM DANIAGE COMPONENT

Th gy h ge b * olde I* d ag p I 1300022p K h I« I I I I d 9 * *

SALES AND FRANCHISE TAX

T Ih I bit dd 6 y ppl ble I I . I h le b I 4 I * h h ayb as &67am I I I Ig
b dy

PAYMENTTERMS

Abbe* 4 I dp yabl h d d

SPECIAL PROVISIONS

c p y ~ r n coa sas tasse pcr eosrt . rano d e 61st swed Iy ne tn t py
eeott e t tat en -st stem a 6 ta o m e Iso 0 yst tn c 0 y t I fttyt aty t menaced sun

TERM OF CONTRACT

Tt I II 00 0 d th ~'I I N I I h gb 0 I 0 d fl Ih I (5)y
A pastes I tsheebe hh I h

GENERAL TERMS AND CONDI7IONS

Th 0 0 y 0 ITe dCO dt a 0 Ihmby t~ ml part fihomi mhed I .

Effgcg eUp App a)of TheP blc
Sen c Com s onofSo th Cant a
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Second Revised Exhibit N (Exhibit No. (KRJ-4))
Page 22 of 31

SOUTH CAROLINA ELECTRIC & GAS COMPANY

RATE 21

ELECTRICITY

GENERAL SERVICE
TIME-OF-USE-DEMAND

IP 9 I *f2)
AVAILABILITY

Th I Ibll y I glh C p y I dam « I p wighlw I dh g I kdd dof50KVA d

a d d f le lha 1.000KVA b I alabl fr sf

CHARACTER OF SERVICE

Ak g l, dahw, lh Pt, I g th dl o I g hh hyb I dm Ih c* PM P

RATE PER MONTH

II. 0 dCh 9

A D P kl31 9D d

I s * Momn tt se le

2 N s e M th afoot be MayM

5 OffP I BatwD

I.Aaoff. P ski!b D d

E myCh g

A. O-P I K I

$155W

5 19.15 p KVA

$1272 p KVA

5 355 p KVA

15 *M a 0IJ Spis $007wf p Kan

$0 05251 p K

5 Off-Pe k K h

I All off.P kK ~ $004159 p KW

BILUNG DEMAND

Th bit gd d ab dwma I hi KVATh Ig lwf'b I 5 df wp d ybee d d hg
e I *I

Foth I~, lh .p kbbhgd ad haabeth a llegmledgfle I d aw I dd glh .9 I I Ia

F Ih - Ih. lh .pa kt I gd d at II g I f (1)th I g t dfft leds d a eddu gibe
pe kf oflh o « I Ih, (2) ghtyp w t(SD'l, )of lb» lag leddena d gd wlh .p kl * fd N d 9

0
The fl-pakba gd w hab Ih g I I fth fit wp I dd e 11)a lw Idflh 1 leds ad es edd g
Ih ffp kl I a p kbawd d, (2)th I Id d th .p kbs gd d (3)50KVA Ihe .p kba g
d d

DETERMINATION OF ON. PEAK AND OFF-PEAK HOURS

A. O -P kHo 0 I gs e Mo tha
J .5 pl b

Tn pe k e to amass 0 sm to Nb n w loop goop Mo d yFway. fw gn ldays'
B.O -Pe*kH*u sD I gN*.S m M* that

May dooi bw
Tl .p k . I da d 9 h bt loop .900p, M dyFddy, *Id gl fdy

No be Ap I.

Th -p k -S h «d I d th h I I 600 -1200 O d5009 9009.
M d y-Flday. * I dwh fd y

C. Off-P k Ho

'HNN y m N Teens Day, Me N I oay, Indepa denw D y, L b* Day. Th k g w D y d ch l I D y

Effe 0 eUp App IOfTh P bl

5 C s Ol South Ca olna
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Second Revised Exhibit N (Exhibit No. (KRJ-4))
Psge?3 of 3i

SOUTH CAROLINA ELECTRIC 5 GAS COMPANY ELECTRICITY

RATE 21 GENERAL SERVICE
TIME-OF-USE-DENIANO

(Page 2 tyf

ADJUSTMENT FOR FUEL ANO VARIABLE ENVIRONMENTAL COSTS

sec st oisoaseep* N n « i dao ttee egycnag*ands*a ei*oi di si *tey*m, *rrh*p to s c c ss
clg dc 02

STORM DAMAGE COMPONENT

Th* Ny I nms b * I d*a lo ds M p I tsooo22p K h N m isa* *f* I* d ag* s

SALES ANO FRANCHISE TAX

2 th b * St ddd y ppl bl I I . I h I* b le I hh yt dby y t *In*I
g lit dy

PAYMENT TERMS

nsbss nt dpybi h d d

SPECIAL PROVISIONS

Th c p y af shy* * sod* lb I ta&nlspeof No I d d sb I hd ly ~ the

TERM OF CONTRACT

Tl ol II lido 5 I ~ Ml f N I I hab h f p mire Iha sm(5)y Asp
t«t n*iibe nne to e t t at cnimsio

GENERAL TERMS AND CONDITIONS

Theco pa y' o* \2 wc nle p Ndoy fs«w p n rlh tombed I

Effective Upon Approval Of The Pdbirc

Sar iceComms o OfSo IhCarolna
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Second Revised Kxhibif N (Kxhibi( No. (KRJ-4))
Page 24 DC 3$

SOUTH CAROLINA ELECTRIC S GAS COMPANY

RATE 21A

ELECTR(C(TY

EXPERIMENTAL PROGRAM - GENERAL SERVICE
TIME-OF-USE-DEMAND

(PM I 12)
AVAILABILITY

Th I u *be* I tao 5 I ff Is 'lusulolheuml250P I 20c sl a c ulna d yRat 21 I 0 llh I

q bly d theo fth tp I I' pp Mbylheso IhC I P ba S C I I I 0 k lll2002223Eom N 200336dal d

J D31 2M3 Tl' I ub I d h Ih d Ipmgcfp tgfo pls slablshed e cepnhee ub 25*dds n I *I I Ih I su

CHARACTER OF SERVICE

nqe I g m160hm. lh ph . I g llh dl y Ig hch hasbesl dadl IheC p y' p

RATE PER SIONTH

D* dCh gr
a o.p ks ~ goe am

15 Moth ofs .Set
2 N 5 e Mo ssofo lobe-M

B OICP I Su QD6

I ASOIIPeakuu qD

E gych

A O.P kKnh

IS M Ih IJ -SPI b Dl
2N .5 M Ih fotb hla G

B Oup I K

all Off-P k K h

5 155 00

$1636 p KVA

5 1111 p* KVA

$356 p KVA

5 007209 pe K h

5 0 D1973 I K h

$003916 p K h

BILLING DEMAND

Th I 9 gd m ds 9th d*dt Ihem m*1 h leKVA The a teg l*dfh * I d df yp d yl «*MM
*agl e

F u 1 Ih, lh -P kblfgd Mhaub s Ig edsha Id ed es edd glh -P kh fth

F Ih - th Ih .pekt, s, gd d 0th th g I f(I)lh tg Id66 t de d * edda gibe
pe k h *flh c I Ih, (2) ghlyp « l(stt'/) fth» IM I dd M I gd Mth 0 .Pa kh flh p«d g

e mo tn

The up Ibs gd d hsb th g I I ft ~ ftb gpss dff O)th lg Iddft I d d Mddg
Iheomp I hu 1 Ih 0 kits gd d(2)lh C la Ide a d Slh pe kbb gde d (3)50KVA I Ih pe kte g
d d

DETERMINATION OF ON-PEAK ANO OFF-PEAK HOURS

J Spl b

Th .p I«h d fl M th h I I e 1000 .9.00p . M d y-F ~ y. Iku gh td y

M 7 do II
Th p k h db d I h bl IDop .900p, M dyady, Id ghldy

N behnp I.

Th -p k .s I «d 6~ 6th h u b I 600 -12 DO M 5 00p Soup

C. Off-P k H

'Hldy amN* Ye DyM * IDy, ldp d*ceDaytb*DyTh kso gDy dCh I Dy

Effect Upon Appro al OI The P bl

Ser ce Comm saon Of South Ca of na
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Second Revised Exhibit N (Exhibit No. (KRJ-4))
Page 25 of 31

SOUTH CAROLINA ELECTRIC IL GAS COMPANY ELECTRICITY

RATE 21A EXPERIMENTAL PROGRAM - GENERAL SERVICE
TIME-OF-USE-DEMAND

IP ge2 l22

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

F I sl of3033aop Kvm a«lml d Ih a emy shame & s bn *di by d *\ h P oll S C s IS lbC I a

STORM DAMAGE COMPONENT

eegychags o c o a to aa ege po*totgoooaap K h I i« I u d ge e

SALES AND FRANCHISE TAX

T Ih b* ebemld*d yappi bi**f, f h N* b * I h h yb* * Mby y I I I Ig I Ib dy

PAYMENTTERISS

SPECIAL PROYISIONS

Th C p y of ihs m Ihl* I d d p 0 0 N am d Ifbel uhd ly he It csf Imy Ih

TERM OF CONTRACT

Tl a*I tl odm d Ih dt f Th co IAMIf lh pe mlpog haltb gl I pemt feg hd p dmlf
th IPIti pp doytl 3 lhC I Pel 0 * d sIN 2002-223.E, m N 2003-3edl&Jly31, 2003 A p

GENERAL TERMS ANO CDNDITIONS

Tl C p*y Gm IT oe dC de«p ldby I d pd ill I hdl

Effeag Upo Approval Ot The Public
Se c Co m oOfS IhC ml a
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Second Revised Exhibit N (Exhibit No. (KRJ-4))
Page 26 of 31

SOUTH CAROLINA ELECTRIC & GAS COMPANY

RATE 22 (S)
Avhu Asu n Y

ELECTRICITY

SCHOOL SERVICE

haddlt I yl f g 8 lsght di poco et sh tens *la*fbi f I ht ly Ibleto ~ed
0 d ga he*la Ih Plh ghg d

CHARACTER OF SERVICE

Ah I gc teohMVtog dph llh pt fib Co p y

RATE PER MONTH

088 F Mle Cha e 3 10 90

Pl E gyCI 9

50.000 K hoCI 3 0 09309 ~ K

30000 K h O 3 0 10098 p K h

MINIMUM CHARGE

T 8lhly 8 Ch 9 h8lllalheb*8 Ic I'8 ch g * staid I *, 0 ddt, h 8 I oe eedf Is)I stt
Id al e»ldigf I I I d I dbylh C p y. lh I 8 y k Ibl d I IVMto of theet

Iopy ~ c p y I adt Iayal Ine csso I M olin det loin t*n gs b

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Felcot f3033700Khaeclded the entyhni Ma fbi II dist ibye flbPbh3 Cosso fS th

STORM DAMAGE COMPONENT

Thee eey hag abo cthe st d age 0 p* I f300030pe K h I « I I I I d g . *

SALES AND FRANCHISE TAX

T the ah sb add d y pose hie%i st, l ebs*le 8th st * la h h yt IMby I let*Nip alg hne lalbaly.

PAYMENT TERMS

Ahba I do fbi I d d

SPECIAL PROVISIONS

Th C 0 y llf h «da M Ihh st d d 8 f I . 0 d «dl olh C 8 y I Ih lot N kilo

TERM OF CONTRACT

C I I hob h f ad foil thea lslyaspa I I lhho II I h t I hl

GENERAL TERMS AND CONDITIONS

Th*0* pay' G IT* a*dc*hob I p Idby I «* d p 0 fib I h d I

Effecl sop* Appo alof The P blc
Se C s DfS* thea I a
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Second Revised Kxbib(t (hi (Kxbibit No. (KR3-4))
Page 27 of 3I

SOUTH CAROLINA ELECTRIC IL GAS COMPANY

RATE 23

AVAILABIUTY

ELECTRICITY

INDUSTRIAL POWER SERVICE

C p y' st dame I p dight 0 dha g «td d fiodbKW * . 6 *la tbl f

CHARACTER OF SERVICE

Ale at gcr t, 60hen, lh ph e el 'g llh deli m ng hh hadb I del 6 0* p y' o

RATE PER MONTH

~ d CI 6*t

F St 1moKWOIBS Dane d $13600 00
E I 1000KW IBI4 D d $1220 p Kw

The bnl gde am 0 the msl hol Kw) h III Ih ge lest f (l)lhet a legaledgh * I d* 6 s s md( h h yb
gu I Sd mth I lb. (2) ghlyo t(60%) fth l»gh Id d «gd I gth not g" th" IJ

Ih ghgeole b th el Pmmd 0 0 Ih, o (3)nit(60'A) tl ~ hgh Id do ~ d 0th ba g Ih frit b Ih mh
M yl Ih I p ci g Ih, * (ellh I«id* d. ~ (5)lootlKW

Tn t n 6 tn apo e r no ot s e aya r a tc nt ~ tr re e tauo ore*c Io erst t natsetss t I gs'r ~

Pl 6 myCh

AIIK I IB $00e216 p K h

DISCOUNT

Am 4 lotM60Pe Kwofnll gde d llt 6 ed I Ih «ool dlt d I m s g tegooomrt hbl

MINIMUM CHARGE

Th thly h g I ~ d ~ ~ dl dl Th Cmp y y s btdpo~ II M thf ad

Co o y I 6 I tt Ifl b Idmp d dm ih th Ip pp lotth C f0 lb o ge U ted

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRON01

ENTAIL

COSTS

F I I f$033366 K h« tddi Ih my h 0 d e bl Ilo dill Iby d fib Pbl S C fsoth
0

STORM DAMAGE COMPONENT

The my he b Id I d g ~ I fsoooogorKh f 4 II I sl d age s

SALES AND FRANCHISE TAX

1 th I sb ddd y apl bl I t, f«h I ob I I hhmyb r*s dby yells I Ig etl
dy

PA VIV EN 7 TERMS

Albo I doybi h d d

SPECIAL PROVISIONS

Th C om«sf h d s I~ 1st d dspcfeale No si d d c nlb f I dory ~ 6 I pys
Ih ddf e e I bl laded cedar d*m * py lolheC p ys 0 *I *Ihlytony tmg b d h

TERM OF CONTRACT

Th I tl lid p d h dt Is C N I Ct bilbo n* I p dl h ft (6)y A p I I«I hss
«e t *a t ete ate cntoc r

GENERAL TERMS AND CONDITIONS

Th Cone y' G * IT * dC*dt «p Idby I d*pn fib I h dr

Effe I Upon App o sl Of The Publ c
SeryceComm stonofS uthC rolna
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Second Revised Exhibit N (Exhibit No. (KRJ-4))
Page 28 of 31

SOUTH CAROLINA ELECTRIC & GAS COMPANY

RATE 24

AVAILABILITY

ELECTR)C)TY

LARGE GENERAL SERVICE
TIME-OF-USE

(Pag I f 2)

Th I IO I y I gth C 9 y' I 4 0 I 0 *dlgn cl Is dh g Id* nl*ftoooKW
*o hs otaaiblefo«e I ne

CHARACTER OF SERVICE

nh tsg C 160h nbd Phe, le 0 llhed I OWK 04 h hah Sbeala 4 dlclheC Pa y'SOPe lc

RATE PER MONTH

5 I 40000

BD dbh g 4

n D.p k801 goe a d

15 M Ih tJ Spt I @
2. N .S M Ihs IOIbnM

8 DK.Pe k Blil gn
I asose I 50 ~ 4

Dl. 8 on eh 0 r

a D.p IK
I S M Ih f J .5 pl b G
2 No 5 Mo lh I OP b nM

8 Off.P kK h

I.Agog-P kK h

5 1497 p KW

5 1048 0 KW

5 440 p KW

5 006948 p K h

5 004884 0 K

5 003880 p K h

BILUNG DEMAND

The be gd ds, sb 4 dip the ansi hol KW. 0th p e facto fa c 14 e '
4 e I Ih Iognted Ml » leKW

d dr Ih p k M d.p* ki p M a I 0 85'r. Ih ih C p y 1 dr I I 85'4 Ih IKH l*dfihe

F Ihe * no lbs. lh O.pe ebs gde a d hash*lb* t*g led hh I de d I do g Ih .p kho fthe

peak no *fine e t 0 ~, o D)egttype e i(sovr, )
t' ~ e an ino tedd 0 «w gd grh -p st sottt M d g

Th ff-p Iba gd d hah*lb g I I fib*f0 sgp 0 de«(l)lh *I Ig Idah I d d * Md
0 ff-P kl Ih P its gde ad. n12)lh ronald d I Ih 0 I kba gd* d, (31 000Kw I Ih .P k

DISCOUNT

nd 0 I fs060I KW f ne k d KPekMI gae ad ab aa ed he Ihese I vPPI*d I d er seg 0146.000
h gh*

DETERMINATION OF ON-PEAK HOURS

A On-PeakHo aD ingg Me Mo Ihst
J Bcpl

Th .0 k I d I d tl I b h 1000 .9 00P M day-F day. IIMng esd y

B. 0 -Pe k Ho D I gNo -S Mo ths'
M ya do I I

Tl .p k - h def d Ih h t I 100 ~ .-9000, M My-F dr. Id ghld y

N e I .apl.
Th -0 k ~ h «d 8 d Ih h b t 4 600 -1200 d5000 900p
M d y-F d y, CI dag h Id yt

'
C. Off-P k Ho

'HM y Ne v '
Day, M roy, IM p d Dy, L I D y. The kso ngDy dch I 0 y

Efleclne Upon App oval Of The Public
Sere C is OISoulhCaolna
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Second Revised Exhibit N (Exhibit No. (KR3-4))
Page 29 of 31

SOUTH CAROLINA ELECTRIC S GAS COMPANY ELECTRICITY

RATE 20 LARGE GENERAL SERVICE
TIME-OF-USE

(Page 2 of2)

MINIMUM CHARGE

Th Ihly ~ h g Ih d d d I ed I Tl Co p y y*e b Id pp*nd lt* M ' thsf

C p y I I *I git ill b capp 0 d g * Ih ih Ip«pp I flheC f Ih p
f'

n I d

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

o f5033350 Kmc I ded Ih eh gych 0 d e bpcllo dl sl * Ibyode of lb p blas ec 5

SolhC I a

STORM DAMAGE COMPONENT

Th gy h np b I d I td ag po I faoooobp K hnfo I I fa to d gel

SALES AND FRANCHISE TAX

T Ihe I plt addday apl ableslesla, f I fe I see 5 sel hn *ybe*s sedbyay fatso
g tal tody

PAYMENTTERMS

Agbe I d pay bi m d d

SPECIAL PROVISIONS

Th C p y,ef h
'

a d e bh155I 5 d pe 0 o 5N I dade 5 ttbefm hm ly h

TERM OF CONTRACT

Th cnt oil*ms edped I 0 * f H « I i*et o* I p d fl Ih h f5)y NA p*
hah b I h le I a hi

GENERAL TERMS AND CONDITIONS

Tteco p y' o astra mc dao s m mn at dby ree e m pan trna

Effect ye Upon Appm al Of The Pubic
Setule C mmf s nofSouthca I a
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Second Revised Exhibit N (Exhibit No. (KR3-4))
Page 30 of 31

Page I of 2

SOUTH CAROLINA ELECTRIC & GAS COMPANY

ELECTRIC CONTRACTED RATES

Name of Customer Rate

State Line Accounts* 23

U. S.Department of Energy
Savannah River Operations

gase Contract

gas c Faut Char e
Ftrst 20 000 Kw

Exc sso er20000Kw

~Eer Char e:
Alt KWhr.

$1,400 00$1037 pe KW

$12.20 per KW

$0 04216 per KWhr

INTERNATIONAL PAPER
Eastover Mills

Economy power nate Admi islrati e Charg s $140000 pe month

Fuel coslofhighe tco lgener ton
nrt or pu chased power (other than

co eneraaon I s $ D.01D99 pe KWhr

Standby P r Rat

F elmstofhghe tco lgene lio

u itorp rchasedpo er(olherthan
co eneraeon lus $ D D06DS

Exc ss Dem nd Cha e: $ 17.50

per FWar

per KW

On- eak Jun -Se lember 3 0.32449
$0.1 7988

On-peaS $0 12789

per «WfOay
per KWfoay
pe KWIOay

~Ener Char et
Sa e as that for Economy Power abo e
Exc ss Demand Cha e $1790 p KW

El'fecttve Upon App oval Of The Publrc
Sen ca Comm aeon Of So th Carol na
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Second Revised Exhibit N (Exhibit No. (KRJ-4))
Page 31 of31

P 9 2o12

SOUTH CAROLINA ELECTRIC gs GAS COMPANY

ELECTRIC CONTRACTEO RATES

INTERNATIONAL PAPER - continued

0 4 dCh*

E CI *
Co an P o ded KYAR

$036137 pe KnsDay

$0D4216 pe K h.
$014773 pe KVAR

Montenay Charleston Recovery Inc

sta dby p R re

M I I n nceP e Ral

F 01 Ch&

~od Ch *t
Fnt 1325 h of I db

~ea Cha OI'

Off. eak

De dCh r

En Ch r

$140000 P MO Ih

5 549 p* Kw
5 1220 p KW

$00d937 p K h$0 04216 perK h

0 27676 per KW/Day

$0 04216 pe K h

0 I«l dsghtng, *gn I d
d ysghtl g, *l .

' Ae nl I 111925 d1955) dl tm

IdC 1st

N t Il) F I ts f$03335PMKwh e I d d Ih E egych g ds blecl1 dl st e Iby d fth

d ge res apt c l«ted lght g, I d g g I d d ylghl g, h hl $00152pe
KWh

Eff ctvs Up App I of The P bl

S C s OIS thC
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